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PART 1 - TENDERING PROCEDURES

i)

iii)

Section I-Instructions to Tenderers (ITT)

This Section provides relevant information to help tenderers prepare their tenders. Information is also
provided on the submission, opening, and evaluation of tenders and on the award of Contracts. Section I
contains provisions that are to be used without modification by the Procuring Entity or by a Tenderer.

Section II-Tender Data Sheet (TDS)

This Section includes provisions that are specific to each procurement and that supplement Section I,
Instructions to Tenderers. This section shall be completed appropriately by the Procuring Entity and not
by a Tenderer. In any case, the Procuring Entity shall not add any item in the TDS not included in the
Standard Tender Document.

Section III-Evaluation and Qualification Criteria

This Section specifies the criteria to determine the Lowest Evaluated Tender that would be considered
for contract award; that is the tenderer that meets the qualification criteria and whose tender has been
determined to be:

a) Substantially responsive to the bidding document, and

b) The lowest evaluated cost.

No other criterion shall be added by the Procuring Entity. Some parts of this section may be omitted by
the Procuring Entity (and not by a Tenderer) to suit the subject procurement. For example, in some cases
evaluation may not include Margin of Preference, so any reference to considerations for Margin of
Preference will be omitted. The Procuring Entity will complete the parts of the Criterion only as guided
and allowed in this section. For example, if the criterion provides “Post qualification and Contract ward”
and lists an item that says “Other conditions....... ” the Entity shall only include the conditions that are
allowed in the Standard Tender Document.

Section IV-Tendering Forms
This Section includes the Form of Tender and other forms to be submitted; e.g. priced Schedules of
Requirements, Bills of Quantities, Schedules of technical proposal, including technical and financial

qualifications, personnel, financial resources, equipment, Tender Security and others to be completed
and submitted by the Tenderer as part of its Tender.
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PART 2 - PROCUREMENT ENTITY'SREQUIREMENTS

This Section contains the Procuring Entity's Schedules of Requirements, Specifications, Drawings, and
supplementary information that describe the items to be procured. The Requirements shall also include (if so
required) the environmental, social, health and safety requirements to be satisfied by the Tenderer in executing
the contract.

2. PART 3-CONDITIONS OF CONTRACT AND CONTRACT FORMS

i) Section VIII-General Conditions of Contract (GCC)
This Section contains the general clauses to be applied in all contracts. This Section contains provisions
that are to be used without modification by the Procuring Entity or by a Tenderer.

ii)  Section IX-Special Conditions of Contract (SCC)

The contents of this Section supplement the General Conditions of Contract and shall be prepared by
the Procuring Entity.

iili)  Section X-Contract Forms
This Section contains forms which, once completed, will form part of the Contract. The forms, when
required, shall only be completed by the successful Tender after Contract award.



INVITATION TO TENDER

PROCURING ENTITY: NORTHERN WATER WORKS DEVELOPMENT AGENCY

CONTRACT NAME AND DESCRIPTION:
DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE IN WAJIR COUNTY TENDER NO.
NWWDA/T/CW/017/2025-2026

The Northern Water Works Development Agency invites sealed tenders for the Drilling and equipping of Eedweyn
Borehole in Wajir South Constituency, Wajir County. The works mainly entail:

Drilling of 1no. borehole

Equipping of borehole with solar
Construction of 25 m? Elevated Steel tank
Construction of 2 No. Water Kiosk
Construction of 4No. Cattle troughs
Construction of 2 No. Fence

2. Tendering will be conducted under open competitive method using a standardized tender document.
Tendering is open to all qualified and interested Tenderers registered with the National Treasury (AGPO) in the
category of Youth.

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during
office hours i.e. 0800 to 0500 hours local time from Monday to Friday, except during lunch hour (1300hrs to
1400hrs), & during weekends and public holidays at the address given below.

4. Tender documents may be obtained electronically from the Website(s) www.nwwda.go.ke and
www.tenders.go.ke.Tender documents obtained electronically will be free of charge.

5. Tender documents may be viewed and downloaded for free from the website www.nwwda.go.ke and
www.tenders.go.ke.Tenderers who download the tender document must forward their particulars immediately
to info@nwwda.go.ke to facilitate any further clarification or addendum.

6. All Tenders must be accompanied by a full signed Tender Securing Declaration.

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted.

8  Completed tenders must be delivered to the address below on or before 26/05/2026. Electronic Tenders
will not be permitted.

9.  Tenders will be opened immediately after the deadline date and time specified above or any deadline date and
time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives
who choose to attend at the address below.

10. Late tenders will be rejected.

11. The addresses referred to above are:

A. Address for obtaining further information and for purchasing tender ment

Chief Executive Officer

Northern Water Works Development Agency
Maji House, Kismayu Road, Garissa

P. O. Box 495-70100, Kenya
+254-46-2103598

Email: info@nwwda.go.ke
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C.

D.

Address for mission of Tender

Chief Executive Officer

Northern Water Works Development Agency
Maji House, Kismayu Road, Garissa

P. O. Box 495-70100, Kenya
+254-46-2103598

Email: info@nwwda.go.ke

Address for Opening of Tenders.

Chief Executive Officer

Northern Water Works Development Agency
Maji House, Kismayu Road, Garissa

P. O. Box 495-70100, Kenya
+254-46-2103598

Email: info@nwwda.go ke

Name CPA. ANDREW RAGE EYSIMKELE

Designation CHIEF EXECUTIVE OFFICER

Signature

Date

vil
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SECTIONI-INSTRUCTIONS TO TENDERERS
A GENERALPROVISIONS
1. Sope of Tender

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

2. Fraud and Corruption

21 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the
person or his or her sub-contractors are not debarred from participating in public procurement proceedings.

22 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign
the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

23 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.

24 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all information that would in that respect give
such firm any unfair competitive advantage over competing firms.

3. Eligible Tenderers

31 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an
individual or any combination of such entities in the form of a joint venture (JV) under an existing agreement
or with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture,
all members shall be jointly and severally liable for the execution of the entire Contract in accordance with the
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business
for and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is
awarded the Contract, during contract execution. Members of a joint venture may not also make an individual
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same
Tender. The maximum number of JV members shall be specified in the TDS.

32 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother
or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial
or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed
to participate in any procurement proceedings.

33 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process,
if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or
b) Receives or has received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this
tendering process; or
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e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications
of the goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for
Contract implementation; or

g) Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document; or

h) Has a close business or personal relationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:
i) are directly or indirectly involved in the preparation of the Tender document or specifications of the
Contract, and/or the Tender evaluation process of such contract; or
ii) may be involved in the implementation or supervision of such Contract unless the conflict stemming
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout
the tendering process and execution of the Contract.

A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven
to have been involved in any of these practices shall be automatically disqualified.

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may
not also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor
in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
WwWWw.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be

awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it

is:

i) A legal public entity of Government and/or public administration,

i1) financially autonomous and not receiving any significant subsidies or budget support from any public
entity or Government, and

iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprise to enable it compete with firms in the private sector on an equal basis.

Firms and individuals shall be ineligible if their countries of origin are:
a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or

b) Dby an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services
from that country, or any payments to any country, person, or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the
Procuring Entity shall reasonably request.

Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide inits
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met
shall be provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item
9”.
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Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the tenderer is
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by
Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in
Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall
not subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can undertake
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of
contract award and signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be accessed from
the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
a condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.

A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations
by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue Authority.

4. Eligible Goods, Equipment, and Services
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Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the relevant national
environmental protection agency or by other competent authority as harmful to human beings and to the
environment shall not be eligible for procurement.

5. Tenderer's Responsibilities
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The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender
and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's
own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up
on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against
all liability arising from death or personal injury, loss of or damage to property, and any other losses and
expenses incurred as a result of the examination and inspection.

The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the
proposed work method and schedule, including charts, as necessary or required.

B. CONTENTS OF TENDER DOCUMENTS

6. Sections of Tender Document

6.1

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT10.

PART 1: Tendering Procedures
Section I: Instructions to Tenderers
Section II: Tender Data Sheet
(TDS)
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Section III: Evaluation and Qualification
Criteria Section IV: Tendering Forms

PART 2: Works' Requirements
Section V: Bills of Quantities
Section VI: Specifications
Section VII: Drawings

PART3: Conditions of Contract and Contract
Forms Section VIII: General Conditions (GCC)
Section IX: Particular Conditions of Contract Section
X: Contract Forms

The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract documents.

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness
of the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of
any contradiction, documents obtained directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and tofurnish with its Tender all information and documentation as is required by the Tender document.

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting
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ATenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish
its response at the web page identified in the TDS. Should the clarification result in changes to the essential
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8 and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The
costs of visiting the Site shall be at the Tenderer’s own expense. The Procuring Entity shall specify in the TDS
if a pre- arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not
identify the source of the questions asked.

The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the
pre-tender meeting will not be a cause for disqualification of a Tenderer.



8. Amendment of Tender Documents
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At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish
the addendum on the Procuring Entity's website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS
9. Cost of Tendering

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the Procuring
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering
process.

10. Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of
the Tender, such translation shall govern.

11. Documents Comprising the Tender

11.1

112

The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordance with ITT 20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;
h)  Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement enteredinto by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualification.

12. Form of Tender and Schedules

12.1

122

The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text,
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in
with the information requested. The Tenderer shall chronologically serialize all pages of the tender
documents submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to
be paid to agents or any other party relating to this Tender.



13. Alternative Tenders

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.
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When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section III,
Evaluation and Qualification Criteria.

Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with
the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

14. Tender Prices and Discounts

14.1
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The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in
the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined
will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender,
including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, exceptin
cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are
opened at the same time.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the
total Tender Price submitted by the Tenderer.

15. Currencies of Tender and Payment
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The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer

in the Bill of Quantities, entirely in Kenya shillings

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS)
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indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums),
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than
two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall
be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the actual
date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and
shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed
breakdown of the foreign currency requirements shall be provided by Tenderers.

16. Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

17. Documents Establishing the Eligibility and Qualifications of the Tenderer

17.1

172
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Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, individually or in
joint ventures, applying for eligibility fornational preference shall supply all information required to satisfy the
criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the Procuring
Entity, a particular contract or or group of contractors qualifies for a margin of preference. Further the
information will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the
procurement and/or contract management processes, or a possibility of collusion between tenderers, and there by
help to prevent any corrupt influence in relation to the procurement process or contract management.

The purpose of the information described in I'TT 17.2 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any change
to the information previously provided may reveal a conflict of interest in relation to the award or management
of the contract.

All information provided by the tenderer pursuant to these requirements must be complete, current and
accurateas at the date of provision to the Procuring Entity. In submitting the information required pursuant to
these requirements, theTenderer shall warrant that the information submitted is complete, current and accurate
as at the date of submission to the Procuring Entity.

If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.
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17.10

If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:
i)  If the procurement process is still on going, the tenderer will be disqualified from the procurement process,
ii)  If the contract has been awarded to that tenderer, the contract award will be set aside,
iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether

the tenderer or any other persons have committed any criminal offence.

If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date,
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender.

18. Period of Validity of Tenders
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Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity
periodstarts from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in
accordance with ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-
responsive.

In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be
made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for
thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request without
forfeiting its Tender security. A Tenderer granting their quest shall not be required or permitted to modify its
Tender.

19. Tender Security
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The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any

of the following forms at the Tenderer's option:

i)  cash;

ii) a bank guarantee;

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority; or

iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from
a reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under
ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS.The Procuring Entity shall also promptly
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.



197

198

199

The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to:
i)  sign the Contract in accordance with ITT 47; or
ii) furnish a Performance Security and if required in the TDS, and any other documents required in the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA
debars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the
Tender SecurityortheTender-Securing Declaration shall be in the names of all future members as named in the
letter of intent referred to in ITT 4.1 and ITT 11.2.

1910 A tenderer shall not issue a tender security to guarantee itself.

20. Format and Signing of Tender

20.1

202

203

204

205

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” Inaddition, the Tenderer shall submit copies of the Tender, in the number specified
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and the
copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held bye each
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing theTender.

D. SUBMISSION AND OPENING OF TENDERS
21. Sealing and Marking of Tenders

211

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and
a warning not to open before the time and date for Tender opening date. Within the single envelope, package
or container, the Tenderer shall place the following separate, sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
describedinlTT11; and

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and
c) ifalternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER?”, the
alternative Tender; and

ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER?”, all required
copies of the alternative Tender.

10
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The inner envelopes or packages or containers shall:

a) Bear the name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and

c¢) Bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders that were misplaced or
opened prematurely will not be accepted.

22. Deadline for Submission of Tenders

21

22

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.

23. Late Tenders

The Procuring Entity shall not considerany Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

24. Withdrawal, Substitution, and Modification of Tenders

24.1

242

243

A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of theTender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;”and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to theTenderers.
No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of

Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or
any extension thereof.

25. Tender Opening

251

252

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives and anyone who chooses to attend. Any specific electronic Tender opening
procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in
the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal
and is read out attender opening.

253 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding

Tender being substituted, and the substituted Tender shall not be opened, but returned to the Tenderer. No
Tender substitution shall be permitted unless the corresponding substitution notice contains a valid
authorization to request the substitution and is read out at Tender opening.
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254

255

256

257

258

259

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at Tender opening.

Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required,
and any other details as the Procuring Entity may consider appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending
the opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender
(except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a)  The name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) The Tender Price, per lot (contract) if applicable, including any discounts;

c) Any alternative Tenders;

d) The presence or absence of a Tender Security, if one was required.

e) Number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of tender
opening register shall be issued to a tenderer upon request.

E. EVALUATION AND COMPARISON OF TENDERS
26. Confidentiality

261

262

263

Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed
to Tenderers or any other persons not officially concerned with the Tender process until information on
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

27. Clarification of Tenders

271

212

To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.

28. Deviations, Reservations, and Omissions

21

During the evaluation of tenders, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the tender document;
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b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and

c) “Omission” is the failure to submit part or all of the information or documentation required in the
Tender document.

29. Determination of Responsiveness

291

292

293

294

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender
itself, as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender document without material

deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted,

would:

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract; or

c) ifrectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

30. Non-material Non-conformities

30.1

302

303

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial non-
conformities in the tender related to documentation requirements. Requesting information or documentation on
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to
comply with the request may result in the rejection of its tender.

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified
in the TDS.

31. Arithmetical Errors

311

312

313

The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not
be the subject of correction, adjustment or amendment in anyway by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following

basis:

a)  Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualification of the tender as non-responsive.

b)  Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and total
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead
to disqualification of the tender as non-responsive. and

c) Ifthere is a discrepancy between words and figures, the amount in words shall prevail.

Tenderers shall be notified of any error detected in their bid during the notification of award.
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32. Conversion to Single Currency

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single
currency as specified in the TDS.

33. Margin of Preference and Reservations

331

332

333

334

A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive
to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the
case may be), and who are appropriately registered as such by the authority to be specified in the TDS, a
procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms
belonging to the specified group are eligible to tender. No tender shall be reserved to more than one group. If
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to
all interested tenderers.

34. Nominated Subcontractors

34.1

342

343

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity
nominates a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring
Entity. The main contract shall specify the working arrangements between the main contractor and the
nominated subcontractor.

Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can be
met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of
the Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.

35. Evaluation of Tenders

351

352

353

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and
Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT
40.

To evaluate a Tender, the Procuring Entity shall consider the following:

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if
any, but including Day work items, where priced competitively;

b)  Price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification
Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be considered intender evaluation.
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354

Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of lots (contracts),
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.

36. Comparison of Tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

37. Abnormally Low Tenders and Abnormally High Tenders

Abnormally Low Tenders

371

372

373

An Abnormally Low Tender is one where the Tender price, in combination with other elements of theTender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of theTender document.

After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally High Tenders

374

375

376

An abnormally high tender price is one where the tender price, in combination with other constituent elements
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

Incase of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if the
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity
shall proceed as follows:

i)  If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not accept the tender depending on the Procuring Entity's budget considerations.

ii)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

38. Unbalanced and/or Front-Loaded Tenders

381

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.
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382

After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as

appropriate:

a) accept the Tender; or

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to
a level not exceeding a 10% of the Contract Price; or

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works; or

d) reject the Tender,

39. Qualifications of the Tenderer

391

392

393

The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified
in Section III, Evaluation and Qualification Criteria.

The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Subcontractors if permitted in theTender document), or any other firm(s)
different from theTenderer.

An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

40. Lowest Evaluated Tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a)  Most responsive to theTender document; and
b) The lowest evaluated price.

41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers.
Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to
the Tenderers.

F. AWARD OF CONTRACT
42. Award Criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

43. Notice of Intention to enter into a Contract

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall
contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e) instructions on how to request a debriefing and/or submit a complaint during the stand still period;
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44. Stand still Period

41

42

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not

apply.

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
eachTenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

45. Debriefing by the Procuring Entity

451  On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a concerns regarding their tender. The Procuring Entity shall provide the
debriefing within five days of receipt of the request.

452  Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

46. Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specifiedin ITT 42.1,
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to
furnish the Performance Security within 21 days of the date of the letter.

47. Signing of Contract

471

472

473

Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the
Contract Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period.

48. Performance Security

481

482

483

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless
the Procuring Entity has agreed in writing that a correspondent bank is not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

Performance security shall not be required for contracts estimated to cost less than the amount specified in
the Regulations.

49, Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the
following information:

a) name and address of the Procuring Entity;
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b)

c)
d)

e)

name and reference number of the contract being awarded, a summary of its scope and the selection
method used;

the name of the successful Tenderer, the final total contract price, the contract duration.
dates of signature, commencement and completion of contract;
names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

50. Procurement Related Complaint and Administrative Review

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS.

502 A request for administrative review shall be made in the form provided under contract forms.
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SECTION II - TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

A. General

ITT 1.1 The name of the contract is: DRILLING AND EQUIPPING OF EEDWEYN
BOREHOLE

The reference number of the Contract is NWWDA/T/CW/017/2025-2026

ITT 2.4 The Information made available on competing firms is as follows: N/A

ITT 24 The firms that provided consulting services for the contract being tendered for are:
None

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/4
B. Contents of Tender Document
ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address

Chief Executive Officer

Northern Water Works Development Agency
Maji House, Kismayu Road, Garissa

P. O. Box 495-70100, Kenya
+254-46-2103598

Email: info@nwwda.go.ke

to reach the Procuring Entity not later than 7 days before tender submission deadline.

(i1) The Procuring Entity will publish its response at the website
www.nwwda.go.ke

ITT 7.2 (A) A pre-arranged pretender site visit “shall not” take place at the following date,
time and place:
Date: N/A

Time:

Place:

(B) Pre-Tender meeting “shall not” take place at the following date, time and place:
Date: N/A

Time:

Place:

ITT 7.3 N/A

ITT 7.5 N/A
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Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

C. Preparation of Tenders

ITT 11.1 (h)

The Tenderer shall submit the following additional documents in its Tender:

a) Copy of a valid Certificate of Registration as a water works contractor under at
least Category NCA 8 by the National Construction Authority.

c) Certified Copy of Certificate of Incorporation and a Valid Tax Compliance
Certificate,

d) Audited financial statements for the Last 3 years (2022, 2023 & 2024).
f) Schedule of Sub-Contractors, if any, including details of work for which the Sub-
Contractor shall be employed, Value and % of Tender Price of Works sub-

contracted and details of Sub-Contractor’s experience in that field of work.

g) Schedule of Projected Cash-Flow — should be based on the outline Programme for
execution of the whole of the Works.

h) Schedule of Suppliers for the following key materials/equipment:
i.  Steel sections and tank works
ii.  Steel casings and draw-pipe materials
iii.  water pumps and their power sources
iv.  Switchgear and Control Panels
For each item in (g) above the Tenderer must indicate the name of the supplier,

Country of Origin, make of the item where applicable. Indicated materials must
conform to the applicable Kenyan Standards.

ITT 13.1

Alternative Tenders shall not be considered.

ITT 13.2

Alternative times for completion shall not be permitted.

ITT 134

Alternative technical solutions shall be permitted for the following parts of the
Works: N/A

ITT 14.5

The prices quoted by the Tenderer shall be fixed.

ITT 15.2(a)

Foreign currency requirements not allowed.

ITT 18.2

The Tender validity period shall be 119 days.

ITT 19.1

Tender security shall be required; the amount and currency of the Tender Security shall
be Ksh. 200,000 (two hundred thousand Kenya Shillings)
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Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 19.5 Other documents required are N/A

ITT 20.1 In addition to the original of the Tender, the number of copies is: two (2) copies

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist

of: Written Power of Attorney duly notarized by a commissioner of oaths

D. Submission

and Opening of Tenders

ITT 21.2

A tender package or container that cannot fit in the tender box shall be received
at the procurement office

ITT 22.1

(A) For Tender submission purposes only, the Procuring Entity’s address is:

Chief Executive Officer

Northern Water Works Development Agency
Maji House, Kismayu Road, Garissa

P. O. Box 495-70100, Kenya
+254-46-2103598

Email: info@nwwda.go.ke

Date and time for submission of Tenders on or before 26/05/2026 11.00a.m

Tenderers shall not submit tenders electronically.

ITT 25.1

The Tender opening shall take place at the time and the address for Opening of Tenders
provided below:

Chief Executive Officer

Northern Water Works Development Agency
Maji House, Kismayu Road, Garissa

P. O. Box 495-70100, Kenya
+254-46-2103598

Email: info@nwwda.go.ke
Date and time for Opening of Tenders 26/05/2026 11:30 a.m.

Tenderers shall not be opened electronically.

ITT 25.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the
electronic tender submission procedures specified below: N/A

E. Evaluation,

and Comparison of Tenders

ITT 30.3 The adjustment shall be based on the “average” price of the item or component as
quoted in other substantially responsive Tenders. If the price of the item or component
cannot be derived from the price of other substantially responsive Tenders, the
Procuring Entity shall use its Lowest estimate.

ITT 31.2 The error shall be considered a major deviation that leads to disqualification of the

tender if the percentage of the error (error over the tender price quoted) is: N/A
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Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 32.1

The currency that shall be used for Tender evaluation and comparison purposes to
convert at the selling exchange rate all Tender prices expressed in various currencies
into a single currency is: Kenya Shillings.

The source of exchange rate shall be: N/A

The date for the exchange rate shall be: N/A

ITT 33.2

A margin of preference “shall not” apply.

ITT 33.4

The invitation to tender is extended to the following groups that qualify for
Reservations. N/4

ITT 34.1

At this time, the Procuring Entity “does not intend” to execute certain specific parts of the
Works by subcontractors selected in advance.

ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting
permitted is: 30% of the total contract amount. Tenderers planning to subcontract more
than 10% of total volume of work shall specify, in the Form of Tender, the activity (ies) or
parts of the Works to be subcontracted along with complete details of the subcontractors
and their qualification and experience.

ITT 34.3

N/A

ITT 35.2 (e)

Additional requirements apply. These are detailed in the evaluation criteria in Section
111, Evaluation and Qualification Criteria.

ITT 48.2

Other documents required in addition to the Performance Security are,

* Valid Tax Compliance Certificate,

* CR 12 obtained not earlier than 6 months prior to tender submission deadline
» Bidder’s Bank Account Details

ITT 50.1

The procedures for making a Procurement-related Complaint are available from the
PPRA website www.(@ppra.go.ke or complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should
submit its complaint following these procedures, in writing (by the quickest means
available, that is either by hand delivery or email to:

For the attention: CPA Andrew Rage Eysimkele
Title/position: Chief Executive Officer
Procuring Entity: Northern Water Works Development Agency

Email address: info@nwwda.go.ke

In summary, a Procurement-related Complaint may challenge any of the following:
(i) the terms of the Tender Documents; and

(i1) the Procuring Entity’s decision to award the contract.
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SECTION III- EVALUATION AND QUALIFICATION CRITERIA
General Provisions

1.

11

12

13

2.

General Provisions

This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall provide
all the information requested in the forms included in Section IV, Tendering Forms. The Procuring Entity
shall use the Standard Tender Evaluation Document for an rks for evaluating Tenders.

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling

equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive
at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been determined to
be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender
price shall be selected for award of contract.

Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria
and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of
“Part 2 — Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors,
abnormally low tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender
Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines on how to deal with
review of these requirements. Tenders that do not pass the Preliminary Examination will be considered
irresponsive and will not be considered further.

PRELIMINARY EVALUATION
(All Are Mandatory)

Preliminary Evaluation and Mandatory Requirements

No

Mandatory Eligibility criteria R NR

The Tender is signed and by the person with power of attorney, without material deviation,
reservation, or omission.

There is a letter granting power of attorney to sign the contract, if so required.

Tenderer is a legally registered entity- Attach copy of Certificate of incorporation and current
CR12 issued within 6 months prior to the date of tender opening

Proof of registration as a contractor eligible to undertake Water Works falling under NCA
Category 8 or higher

Copy of Valid Tax Compliance Certificate

Valid AGPO Certificate in the category of Youth

A Tenderer has not participated in more than one Tender, except for permitted alternative
tenders

Tenderer has not been debarred by the PPRA or any other recognized institution.

Tenderer is a commercially autonomous Kenyan State-owned Enterprise.

11

Tenderer has no conflicts of interest.

12

Tender has met all scope of requirements and specifications without any material deviation,
reservation or omission.

13

The tenderer is not insolvent, in receivership, bankrupt or in the process of being wound up.

14

The tender is valid for the required number of days.

14

Must duly fill and sign all the forms in the provided format
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At this stage, the tenderers submission will either be responsive or non- responsive. The
non- responsive submission will be eliminated from the entire evaluation process and
will not be considered further.

NB: Bidders are also informed to organize their evidentiary
documentation in the order above for ease of reference.

A firm lacking in any of the above details shall be dropped at this stage and shall not be progressed to
the Technical Evaluation stage.

3. Tender Evaluation (ITT 35)

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:

i)  Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows:
N/A

ii)  Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be
evaluated as follows: N/A

iii) Other Criteria; if permitted under ITT 35.2(d) : N/A

4. Multiple Contracts: N/A

41  Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and

the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two Options
listed below for award of Contracts.

OPTION 1 N/A

i)  Ifatenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualification Criteria for that Lot.

ii)  If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided
the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer will
be awarded the combination of Lots for which the tenderer qualifies and the others will be considered
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for award to second lowest the tenderers.

OPTION 2 N/A

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
won Lots.

5. Alternative Tenders (ITT 13.1) N/A
An alternative if permitted under ITT 13.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works Requirements.
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic
technical requirements shall be considered by the Procuring Entity

6. Margin of Preference is Not Applicable

15 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be
loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan citizens is
less than fifty-one percent (51%).

16 Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such
information, including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contract or or group of contractors qualifies for
a margin of preference.

17  After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be classified into
the following groups:

i)  GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over fifty one percent (51%).

ii))  GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares
of less than fifty one percent (51%).

18  All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender,
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this
comparison, a tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices
with added prices to Group Band the lowest evaluated tender from Group A. If the tender from Group A is still
the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based on the
first evaluation price shall be selected.

7.  Post qualification and Contract award (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the following
conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered
real assets, lines of credit, and other financial means (independent of any contractual advance
payment) sufficient to meet the construction cash flow of Kshs. 5,000,000 (Kenya Shillings Five
million).

i) Minimum average annual construction turnover of Kshs 30,000,000 (Kenya Shillings thirty
million) calculated as total certified payments received for contracts in progress and/or completed
within the last Five (5) years.
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iii)

At least 1 number of contract(s) of a similar nature executed within Kenya, that have been
satisfactorily and substantially completed as a prime contractor, or joint venture member or sub-

contractor each of minimum value Kshs.10,000,000 (Kenya Shillings ten million).

For the above or other Contracts executed during the period stipulated in (iii) above, a minimum

experience in the following key activities:

iv) Contractor's Representative and Key Personnel, which are specified below; attach CV AND

Drilling of 1 No. borehole
Equipping of borehole including solarization works

CERTIFICATE
No. Position Minimum Total Work | In Similar
Requirements/ Similar Works
Qualifications Experience | Experience
(years) (years)
1. | Site Agent BSc. Civil Engineering, Be 7 3
Registered with EBK
2. | Geologist Diploma or 5 2
Equivalent in Geology
3 | Operator (Drilling |At least Trade Test Grade 3 5 2
rig) or Equivalent in Plant
Operations. Valid Driving
License Class G
4 | Operator (Test At least Trade Test Grade 5 2
Pumping 3 or Equivalent in Plant
Equipment) Operations. Valid Driving
License Class G
5. | Drivers (2 No) Valid Driving License Class B, 5 2
C,GandE
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v)  Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as- Attach proof of ownership or valid lease agreement

No. Equipment Type and Characteristics Minimum
Number
required

1 Rotary hydraulic Type or Down the Hole Hammer Rig capable of drilling up 1
to 300m depth

2 Test pumping Unit capable of pumping up to 300m 1

3 Lorry/ Tipper Truck of 7/ 10 /15 tonne capacity 1

8 Technical YES/NO Criteria

1. General Experience (10mKks)

YES/NO

Minimum average annual construction turnover of Kshs 30,000,000
(Kenya Shillings thirty million) calculated as total certified payments
received for contracts in progress and/or completed within the last Five (5)
years.

2. Specific Experience (30mks)

At least 1 number of contract(s) of a similar nature executed within Kenya,
that have been satisfactorily and substantially completed as a prime
contractor, or joint venture member or sub-contractor each of minimum
value Kshs.10,000,000 (Ken hillin n million

To comply with this requirement, works cited should be 100% complete as a prime
contractor, joint venture member, management contractor or sub-contractor. (This
may be verified with the respective Contracting Authority) The contracts should be
tabulated comprising of: 1. Project Name, 2. Project Value and Scope, 3. Client,

4. Client Contact Person and supported by signed contract agreement or letter of
award and completion certificates) each of minimum value Kenya shilling ten million
(KES. 10,000,000) equivalent

3. Critical Equipment (YES/NO) Leased or owned —Lease
agreements/logbooks attached

No
required | Leased Owned
Drilling Rig 1
Test pumping unit 1
Tipper/ Lorry 1
Position Years of Specific Experience | YES/NO
Site Agent 2
Geologist 2
Operator (Drilling Rig) 2
Operator (Test pumping unit) 2
Driver 2 No. 2

The Tenderer shall demonstrate that it has access to, or has available,
liquid assets, unencumbered real assets, lines of credit, and other financial
means (independent of any contractual advance payment) sufficient to meet
the construction cash flow of Kshs. 5,000,000 (Kenya Shillings five
million).
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(iii) The audited balance sheets or, if not required by the laws of the Tenderer's
country, other financial statements acceptable to the Procuring Entity, for the last 3
years shall be submitted and must demonstrate the

current soundness of the Tenderer’s Financial position and indicate its prospective
long-term profitability For the Last 3 Years (2022, 2023, 2024)

Other Requirements (10 marks

Method Statement ESHS Management and Implementation plans

Work Programme

Mobilization schedule

At this stage, the tenderers submission will either be Yes or No. The Bidder who Fails will be eliminated
from the entire evaluation process and will not be considered further.

vi) other conditions depending on their seriousness.

a) History of non-performing contracts:
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance of
a contract did not occur because of the default of the Tenderer, or the member of a JV in the last
3 years. The required information shall be furnished in the appropriate form.

b) Pending Litigation
Financial position and prospective long-term profitability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with
respect to Financial Capability under Paragraph (i) above if all pending litigation will be resolved against
the Tenderer. Tenderer shall provide information on pending litigations in the appropriate form.

¢) Litigation History
There shall be no consistent history of court/ADR award decisions against the Tenderer, in the last
3 years. All parties to the contract shall furnish the information in the appropriate form about any litigation
or arbitration resulting from contracts completed or ongoing under its execution over the years specified.
A consistent history of awards against the Tenderer or any member of a JV may result in rejection of the
tender.
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QUALIFICATION FORM SUMMARY

1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be For Procuring Entity’s Use
No. Completed by Tenderer (Qualification met or Not Met)
1 Nationality Nationality in accordance with ITT 3.6 Forms ELI— 1.1 and 1.2,
with attachments
2 Tax Obligations for Kenyan | Has produced a current tax clearance Attachment
Tenderers certificate or tax exemption certificate
issued by Kenya Revenue Authority in
accordance with ITT 3.14.
3 Conflict of Interest No conflicts of interest in accordance with | Form of Tender
ITT 3.3
4 PPRA Eligibility Not having been declared ineligible by the | Form of Tender
PPRA as described in ITT 3.7
5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI— 1.1 and 1.2,
with attachments
6 Goods, equipment and To have their origin in any country thatis | Forms ELI— 1.1 and 1.2,
services to be supplied not determined ineligible under ITT 4.1 with attachments
under the contract
7 History of Non-Performing | Non-performance of a contract did not Form CON-2
Contracts occur as a result of contractor default
since 1* January 2021.
8 Suspension Based on Not under suspension based on-execution | Form of Tender
Execution of of a Tender/Proposal Securing
Tender/Proposal Securing Declaration pursuant to ITT 19.9
Declaration by the
Procuring Entity
9 Pending Litigation Tender’s financial position and Form CON -2
prospective long-term profitability still
sound according to criteria established in
3.1 and assuming that all pending
litigation will NOT be resolved against
the Tenderer.
10 Litigation History No consistent history of court/arbitral Form CON -2
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2

3

4

5

Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed by Tenderer

For Procuring Entity’s Use
(Qualification met or Not Met)

award decisions against the Tenderer
since 1% January 2021

11

Financial Capabilities

(1) The Tenderer shall demonstrate that it
has access to, or has available, liquid
assets, unencumbered real assets, lines of
credit, and other financial means
(independent of any contractual advance
payment) sufficient to meet the
construction cash flow requirements
estimated as Kenya Shillings Five million
equivalent for the subject contract(s) net of
the Tenderer’s other commitments.

(i1) The Tenderers shall also demonstrate,
to the satisfaction of the Procuring Entity,
that it has adequate sources of finance to
meet the cash flow requirements on works
currently in progress with

NWWDA as the Employer and for

future contract commitments.

(iii) The audited balance sheets or, if not
required by the laws of the Tenderer’s
country, other financial statements
acceptable to the Procuring Entity, for the
last three (3) years shall be submitted and
must demonstrate the current soundness
of the Tenderer’s financial position and
indicate its prospective long-term
profitability.

Form FIN - 3.1, with
attachments

12

Average Annual
Construction Turnover

Minimum average annual construction
turnover of Kenya Shillings Thirty
million equivalent calculated as total
certified payments received for contracts
in progress and/or completed within the
last five (5) years, divided by five (5)

Form FIN-3.2

13

General Construction
Experience

Experience under construction contracts
in the role of prime contractor, JV

Form EXP —4.1
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2

3

4

5

Item | Qualification Subject Qualification Requirement Document To be For Procuring Entity’s Use
No. Completed by Tenderer (Qualification met or Not Met)
member, sub-contractor, or management
contractor for at least the last § years,
starting 1% January 2021
14 Specific Construction & A minimum number of one (1) contract Form EXP 4.2(a)

Contract Management
Experience

specified below that have been
satisfactorily and substantially completed
as a prime contractor, joint venture
member, management contractor or sub-
contractor between 1st January 2021 and
tender submission deadline of minimum
value Ksh. 10,000,000 (Kenya shillings
Ten million)

The similarity of the contracts shall be
based on relation to

e Dirilling of 1no. borehole
e Equipping of borehole including
solarization works
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SECTION 1V - TENDERING FORMS

QUALIFICATION FORMS
1. FOREIGN TENDERERS 40%RULE.
2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
3. Form EQU: EQUIPMENT.
4. FORM PER -1.
5. FORM PER-2.
6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.

6.1 FORM ELI-1.1.

6.2 FORM ELI-1.2.

6.3 FORM CON -2.

6.4 FORM FIN -3.1.

6.5 FORM FIN -3.2.

6.6 FORM FIN -3.3.

6.7 FORM FIN -3.4.

6.8 FORM EXP -4.1.
6.9 FORM EXP -4.2(a).
6.9 FORM EXP -4.2 (a) (cont.).
6.10 FORM EXP -4.2 (b).

OTHER FORMS

7. FORM OFTENDER.
FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.
9. FORM OF TENDER SECURITY (TENDERBOND).
10.  FORM OF TENDER-SECURINGDECLARATION.
11.  APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS

Site Organization.
Method Statement.
Mobilization Schedule.

Construction Schedule.
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QUALIFICATION FORMS
1. FOREIGN TENDERERS 40% RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if any
Source K. shillings

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

TOTAL COST LOCAL CONTENT

PERCENTAGE OF CONTRACT PRICE

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
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3. FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for

the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item
of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
0 Owned O Rented [ Leased O Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner Name of owner

Address of owner

Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project
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4. FORMPER-1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for
each candidate.

Contractor' Representative and Key Personnel.

1.

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]|

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart|

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged|

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart|

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged|

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]|

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart|

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]|

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]
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Expected time [insert the expected time schedule for this position (e.g. attach high level Gantt chart|
schedule for this
position:

5. FORM PER-2:

Resume and Declaration - Contractor’s Representative and Key Personnel

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

Duration of
Project Role inl‘l, olvement Relevant experience
. . [role and . , .
[mal_n project responsibilities on the | [time in role] [des.c.rtbe the experience relevant to this
details] project] position]
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DECLARATION

I, the under signed /insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself,
my qualifications and my experience.

I confirm that [ am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

Time commitment: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

I understand that any misrepresentation or omission in this Form may:

a) Dbe taken into consideration during Tender evaluation;
b) result in my disqualification from participating in the Tender;
¢) result in my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):

34



6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

61 FORM EL 1.1Tenderer Information Form

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[icate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

\Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6

|| In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

1 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing:

o Legal and financial autonomy

° Operation under commercial law

° Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors
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62 FORM ELI-1.2 Tenderer's JV Information Form

(To be completed for each member of Tenderer's JV)

Date:

ITT No. andtitle:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

I Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 43.6.

[ In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.8.

2. Included are the organizational chart and a list of Board of Directors
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Tenderer's Name:

Date:
JV Member's Name
ITT No. and title:

INon-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria

] Contract non-performance did not occur since 1% January [insert year] specified in Section III, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

(| Contract(s) not performed since 1% January /[insert year] specified in Section II1, Evaluation and
Qualification Criteria, requirement 2.1

Year Non- performed |Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and Kenya

Shilling equivalent)

[insert [insert amount  |Contract Identification: [indicate complete contract name/  |[insert amount]

vear| and percentage] number, and any other identification]
IName of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]

IPending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.
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Year of
dispute

(currency)

Amount in dispute

Contract Identification

Total Contract
Amount
(currency),
Kenya Shilling
Equivalent
(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute: __
Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4.

O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below.

Year of Outcome as Contract Identification Total Contract

award percentage of Net Amount

Worth (currency),

Kenya Shilling
Equivalent
(exchange rate)

[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]

year] contract name, number, and any other

identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]
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64 FORM FIN -3.1: Financial

Tenderer's Name:

ituation and Performan

Date:

JV Member's Name

ITT No. and title:

Financial Data

Type of Financial information
iin
(currency)

Historic information for previous years,

(amount in currency, currency, exchange rate*, USD equivalent)

Year 1 Year 2 'Year 3 Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

'Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

IProfits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate
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Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract

commitments.
No. |Source of finance Amount (Kenya Shilling equivalent)
1
2
3

Financial docum

ents

The Tenderer and its parties shall provide copies of financial statements for five (5) years pursuant Section III,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity (such as

parent co

mpany or group member).

b) be independently audited or certified in accordance with local legislation.
c) Dbe complete, including all notes to the financial statements.
d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements ' for the five (5) years required above; and complying with the

requirements

65 FORM FIN —3.2: Aver Annual

Tenderer's Name:
Date:

ion Turnover

JV Member's Name

ITT No. and title:

| Annual turnover data (construction only)

Year Amount Exchange rate Kenya Shilling equivalent
Currency

[indicate year] | [insert amount and indicate
currency]

Average

Annual

Construction

Turnover *

sk

See Section 111, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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66 FORM FIN -3.3: Financial R I

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cashflow demands of the subject
contractor contracts as specified in Section III, Evaluation and Qualification Criteria.

67 FORM FIN-3.4: rrent Contract Commitment rks in Progr

Tenderers and each member to a JV should provide information on their current commitments on all contracts that
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments

No Value of Estimated lAverage Monthly
' Name of Procuring Outstanding Completion Invoicing
Entity’s Work [Current Date Over Last Six
Contract Kenya Shilling Months
Contact Address, /month [Kenya Shilling

Tel, Equivalent] month)]

1

"

3

4

5
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68 FORM EXP -4.1 General

Tenderer's Name:

nstruction Experien

Date:

JV Member's Name:

ITT No. and title:

Page of pages
Starting Ending Contract Identification Role of Tenderer
'Year Year

Contract name:
Brief Description of the Works performed by the
Tenderer:

IAmount of contract:
Name of Procuring Entity:

IAddress:

Contract name:
Brief Description of the Works performed by the
Tenderer:

IAmount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:
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69 FORMEXP -4.2(a ifi nstruction an

Tenderer's Name:

ntract Management Experien

Date:

JV Member's Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Awarddate

Completion date

Role in Contract

Prime
Contractor [(J

Member in
1A/
O

Management
Contractor
O

Sub-
contractor
O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity’s Name:

Address:
Telephone/fax number
E-mail:

Similar Contract No.

Information

IDescription of the similarity in accordance
with Sub-Factor 4.2(a) of Section III:

1. Amount

2.  Physical size of required works
items

3. Complexity

4. Methods/Technology

S. Construction rate for key activities
6. Other Characteristics
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611 FORM EXP -4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name® (as perITT34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1 Key Activity No One:

Information
Contract Identification
\Award date
Completion date
Role in Contract Prime Member in Management Sub-contractor
Contractor 1A% Contractor O
O O O
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in  [Percentage Actual
production, as applicable) performed under the contract participation Quantity
the contract per year or part of the year (1) i) Performed
(i) x (i)
Year 1
Year 2
Year 3
Year 4

PProcuring Entity’s Name:

IAddress:
Telephone/fax number
E-mail:
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Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of Section
III:

2. Activity No. Two
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OTHER FORMS
7. FORM OF TENDER

INSTRUCTIONS TO TENDERERS
i) All italicized text is to help the Tenderer in preparing this form.

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the
SELF DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.
» Tenderer’s Eligibility- Confidential Business Questionnaire
» Certificate of Independent Tender Determination

» Self-Declaration of the Tenderer

Date of this Tender submission:............. [insert date (as day, month and year) of Tender submission]
Tender Name and Identification..................... [insert identification]
Alternative NO.i.........ccoeoiviiiiiiieeiecieieenen, [insert identification No if this is a Tender for an alternative]
TO: oo [Insert complete name of Procuring Entity]

Dear Sirs,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and
remedy any defects therein for the sum of Kenya Shillings [[/Amount in figures] Kenya
Shillings famount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] [figures]
[words]

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Particular Conditions of Contract.

3. Weagree to adhere by this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept
the lowest or any tender you may receive.
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@)

vii)

viii)

X)

x1)

xii)

xiii)

Xiv)

xv)

We, the undersigned, further declare that:

1)  No reservations: We have examined and have no reservations to the tender document, including Addenda
issued in accordance with ITT 8;

i1)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and 4;

iii)  Tender-Securing Declaration: Wehave not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Country in accordance with ITT 19.8;

iv)  Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];

v)  Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert
one of the options below as appropriate]

Optionl, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating
the various amounts and the respective currencies|; Or

Option2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the
various amounts and the respective currencies|;

Discounts: The discounts offered and the methodology for their application are:

The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the requirements
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory
Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution. [select the appropriate option and delete the other] [We are not a state-
owned enterprise or institution|/[We are a state-owned enterprise or institution but meet the requirements of
ITT 3.71;

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
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address, the reason for which each commission or gratuity was paid and the amount and currency of each
such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

xvi)  Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Most Advantageous Tender or any other. Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption;

xix)  Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent
Tender Determination” attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership
Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of intention
to enter into a contract in the event we are the successful tenderer in this subject procurement proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our Tender:
a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict to
interest.

b) Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

¢) Self-Declaration of the Tenderer— to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal.
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Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the
Tender|

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of
person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]
Signature of the person named above: [insert signature of person whose name and capacity are shown
above] Date signed [insert date of signing] day of [insert month], [insert year|

Date signed day of ,

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender,
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a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

i) Tenderer's details

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 | Reference Number of the Tender

3 | Date and Time of Tender Opening

4 | Name of the Tenderer

5 | Full Address and Contact Details of 1. Country

the Tenderer. 2. City

3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License Registration
Number and Expiring date

7 | Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

oo

Description of Nature of Business

9 | Maximum value of business which
the Tenderer handles.

10 | State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of

state which stock exchange
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General and Specific Details

ii) Sole Proprietor, provide the following details.

Name in full

Nationality

Citizenship

Country of Origin

iii) Partnership, provide the following details.

Names of Partners

Nationality

Citizenship % Shares owned

—_—

(iv) Registered Company, provide the following details.

i)  Private or public Company

ii)  State the nominal and issued capital of the Company

Nominal Kenya Shillings (Equivalent)
Issued Kenya Shillings (Equivalent)

iii) Give details of Directors as follows.

Names of Director

Nationality

Citizenship % Shares owned

—_—

(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.

1)  Are there any person/persons in
or relationship in this firm? Yes/No

If yes, provide details as follows.

Names of Person

Designation in the Procuring Entity | Interest or Relationship with Tenderer
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ii) Conflict of interest disclosure

Type of Conflict Disclosure If YES provide details of the
YES ORNO relationship with Tenderer

1 | Tenderer is directly or indirectly controls, is controlled by or
is under common control with another tenderer.

2 | Tenderer receives or has received any direct or indirect
subsidy from another tenderer.

98]

Tenderer has the same legal representative as another tenderer

4 | Tender has a relationship with another tenderer, directly or
through common third parties that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
process.

5 | Any of the Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications of the
works that are the subject of the tender.

6 | Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.

7 Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.

8 Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who would be
involved in the implementation or supervision of such
Contract.

9 Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and
execution of the Contract?

Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date
of submission.

Full Name Title or Designation

(Signature) (Date)

53



b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the [Name
of Procuring Entity] for: [Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do

hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1.  Ihave read and I understand the contents of this Certificate;

2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit
the Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, [ understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) has been requested to submit a Tender in response to this request for tenders;

b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

6.  In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:
a) prices;
b) methods, factors or formulas used to calculate prices;
¢) the intention or decision to submit, or not to submit, a tender; or
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5) (b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed
pursuant to paragraph (5) (b) above;

8 The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.

Name

Title

Date

[Name, title and signature of authorized agent of Tenderer and Date]
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¢) SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER
OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

N , 0f Post Office BOX .......coviviiiiiiiii . being a resident of
......................................... in the Republicof .................................. do hereby make a statement as
follows: -

1.  THATI am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for ......................... (insert tender title/description) for ......................... (insert
name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp

55



FORM SD2

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR

FRAUDULENT PRACTICE
of P.O.BOX ..o, being a resident of................ in the
Republicof..._ .do hereby make a statement as follows: -

L

THAT I am the Chief Executive/Managing Director/Principal Officer/Director of
..................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for.............covevino. (insert tender title/description) for .................. (insert name
of the Procuring entity) and duly authorized and competent to make this statement.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents of......................... (insert name of the Procuring entity)
which is the procuring entity.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of........................... (name of
the procuring entity)

THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders
participating in the subject tender

THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Lo iieieeieeieee e (person) on behalf of (Name of the Business/Company/Firm)
........................................................... declare that [ have read and fully understood the contents of the Public
Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public
Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

(Company Seal/Rubber Stamp where applicable)
Witness

57



d) APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1.

1.1

21

22

23

Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3) Without limiting the generality of the subsection (1) and (2), the person shall be—
a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement—
a) shall not take part in the procurement proceedings;
b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group
of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) (a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
director indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:
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b)

d)

1)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;

il)  “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an
obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions of a party;

v)  “obstructive practice” is:

» deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation
or making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice;
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge
of matters relevant to the investigation or from pursuing the investigation; or

» acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent
and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free
and open competition.

Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect’ all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

! For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification,
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated
manufacturer or supplier, or nominated service provider, in respect of such contract, and (i) entering into an addendum or amendment
introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the
Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is
not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant;
accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals, performing physical inspections
and site visits; and obtaining third party verification of information.
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8.

Beneficiary:
Request for Tenders No:

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Date:
TENDER GUARANTEE No.:

Guarantor:

(a)

b)

We have been informed that (here in after called "the Applicant") has submitted or
will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution of
under Request for Tenders No. (“the ITT”).

Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed
to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
On or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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9. FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]|

TENDER GUARANTEE No.:

1. Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated
......... [Date of submission of tender] for the ............... [Name and/or description of the tender] (hereinafter
called “the Tender”) for the execution of under Request for Tenders No. (“the ITT”).

2. KNOW ALL PEOPLE by these presents that WE ..................... o) IR [Name of Insurance Company]
having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto .................
[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of .....................

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the
Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.

Sealed with the Common Seal of the said Guarantor this ___day of 20

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that ifthe Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity
Period or any extension thereto provided by the principal; (i) failed to execute the Contract agreement;
or (ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers
(“ITT”) of the Procuring Entity’s Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate
its demand, provided that in its demand the Procuring Entity shall state that the demand arises from the occurrence
of any of the above events, specifying which event(s) has occurred.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the
Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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10. FORM OF TENDER-SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]
Date:...ccoiecieeiieeecee e [Insert date (as day, month and year) of Tender Submission]
Tender NO.iu.vocvecieeee e . [Insert number of tendering processes]

T0m et [Insert complete name of

Purchaser] 1/We, the undersigned, declare that:

L

2

I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

I/'We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach
of our obligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the period of
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii)
fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders.

I/'We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s),
upon the earlier of:

a) our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

I/We understand that if [ am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of

bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of
intent.

Duly authorized to sign the bid for and on behalf of: [insert complete name of

Tenderer] Dated on...................... dayof........coooiiiiiiiii. [Insert date of

signing]

Seal or stamp
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11. APPENDIX TO TENDER

Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]

Name of currency Amounts payable
Local currency:

Foreign currency #1:
Foreign currency #2:
Foreign currency #3:

Provisional sums expressed in local currency [To be entered by the Procuring Entity]

TECHNICAL PROPOSAL

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the

works. The Procuring entity will review these Proposals and determine the extent to which they meet the required
standards to complete the works.

12. Site Organization
[Insert Site Organization information]

13. Method Statement
[Insert Method Statement]

14. Mobilization Schedule
[Insert Mobilization Schedule]

15. Construction Schedule
[Insert Construction Schedule]

60



PART 2 - WORKS' REQUIREMENTS
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PART 2 - WORKS' REQUIREMENTS

SECTION V - BILLS OF QUANTITIES

1. SCOPE OF WORKS
The Works comprise of the following:

e Dirilling of 1no. borehole

e Equipping of borehole with solar

e Construction of 25 m® Elevated Steel tank
e Construction of 2 No. Water Kiosk

e Construction of 4No. Cattle troughs
Construction of 2 No. Fence

2. Notes and Sample Items for Preparing a Bill of Quantities

1. These Bills of Quantities form part of the Contract Documents and are to be read in conjunction with the
Conditions of Contract, Standard and Special Specifications and Drawings.

2. The quantities set forth in the Bills of Quantities represent the character of the work to be carried out. There
1s no guarantee to the Contractor that he will be required to carry out the quantities of work indicated under
any one particular item or group of items in the Bills of Quantities, though on the Contract as a whole the
quantities are intended to represent the overall value of the work to be carried out.

3. The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed and the
Engineer will measure the whole of the works executed in accordance with the Contract.

4. The prices and rates inserted in the Bills of Quantities are to be the full inclusive costs of the works described
under the items, complete in place and in accordance with the Specifications and Drawings, including setting
out of the works, including costs and expenses which may be required in and for the construction of the
works described, together with any temporary works and installations which may be necessary and all
general risks, liabilities and obligations set forth or implied in the Documents on which the Contract is based.

5. The brief description of the items given in the Bills of Quantities are purely for the purpose of identification
and in no way modify or supersede the detailed descriptions given in the Conditions of Contract,
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10.

11.

12.

13.

14.

Specifications or Drawings. When pricing items, reference is to be made to the Conditions of Contract,
Standard Specifications, Drawings and Special Specification for the full directions and description of work
and materials.

A price or rate is to be inserted, in ink, against each item in the Bills of Quantities, whether quantities are
stated or not, and if the Bidder includes the cost of a particular item elsewhere in his rates or prices, he shall
insert the word "nil" against both the rate and extension of that particular item. Should the Bidder omit to
price an item, then it will be assumed that he has included the cost of the item elsewhere in his rates or prices.

No alteration shall be made to the Bills of Quantities and no extra item shall be inserted. The Bidder shall
satisfy himself that the Contract Sum arrived at by pricing the quantities and items given is sufficient
compensation for constructing and maintaining the whole of the works in accordance with the Contract
Documents.

For the purpose of payment by Interim Certificate of "Lump Sum" items the Engineer may assess the portion
of the work completed on the "Lump Sum" item and allow for payment of the portion of the "Lump Sum" he
deems fair and reasonable. The total of all portions allowed shall not exceed the "Lump Sum". All interim
payments shall be subject to the retention stipulated in the Contract Documents.

During construction the unit rate established for an item in one Bill of Quantities may be used as a basis for
establishing a unit rate for similar work in another Bill of Quantities which contains no such item. No
additional cost will be considered for such an eventuality.

The Contractor will be provided by the Employer with all that land occupied by the Permanent Works
including the specified working width for pipe laying and other permanent construction works. The costs of
compensation and entry upon land (if any) for the specified working width will be paid by the Employer. All
other costs for temporary access to the works or additional working space shall be paid by the Contractor.

It shall be the responsibility of the Contractor to arrange for the identification and removal of, or alteration to
existing utility services where necessitated by the Works. Costs incurred will be paid under relevant items in
the Bills of Quantities. The Contractor shall verify alignment of existing services e.g. KPLC Services, Telkom
Services, existing water pipes, etc. The cost for these should be included in the Contractor’s rates.

Quantities for site clearance, stripping and spreading shall be based on plain area cleared or stripped.

The rates for excavation items shall be deemed to include inter alia for setting aside spoil for reuse in the
Works or disposing to approved tips identified by the Contractor in liaison with the Local Authority, except
where otherwise provided for in the Bills of Quantities.

Generally, excavation items are based on volumes for structures and on linear measurements for certain
pipelines. The work may be covered by one or more items. The rates shall include as appropriate for: -

a)  Breaking through surfaces, handling different classes of material separately; excavation beyond the net
plan area of the foundations, for working space and for battering or timbering etc.

b)  Timbering

c)  Dealing with water from any source whatsoever, unless specifically itemised in the Bills of Quantities

d)  Backfilling as specified

e) Disposal of surplus spoil to approved tips identified by the Contractor in liaison with the local council,
not exceeding 5 km distance

Measurement of volume of excavation for structures shall be calculated from the plan dimensions of the
structure without allowance for working space.

The depth of excavation in pipe trenches will be measured from ground level to the invert of the pipe.
Measurement for other excavations will be to %1? size which is required to accommodate the permanent



15.

16.

17.

18.

19.

20.

21.

works. A Bidder shall accordingly allow in his prices for any amount of extra excavation, which may be
necessary for working space to complete the work to the satisfaction of the Engineer.

The Contractor shall allow in his prices for clearly marking the excavation width of the pipe trench prior to
commencement of excavation, fixing of sight rails at intervals of 30m and marking of temporary Bench
Marks related to Survey of Kenya Datum at such intervals as directed by the Engineer.

Items are included for "Extra Over for Rock" on a volume basis. The rates shall include for breaking out and
for any other additional costs and the items shall apply to work encountered within measured excavation.
Different classifications have been billed separately. Rock shall be measured as a volume calculated from
the thickness encountered within the plan area of a mass excavation, within the plan dimensions of a structure,
or within the nominal width of a trench. The decision of the Engineer on the classification of rock encountered
in excavation shall be final and binding. Note: Any excavation of murram in whatever form will be
taken as common excavation.

Timbering left in excavations shall only be measured for payment where it is specified or ordered by the
Engineer.

Excavation by means of mechanical equipment may not be possible in some areas due to restricted wayleaves,
existing structures, drains, roads, trees, fences, walls, etc. The Contractor’s rates for pipe trench excavation
shall be deemed to cover mechanical and/or manual excavation. No claim for restricted space or double

haulage will be entertained.

The Contractor shall indemnify the Employer against all claims for damage which in opinion of the Engineer
may be caused by Excavation. This includes reinstatement of road surfaces, drains, fences, wall, culverts, etc.
all in accordance to relevant Authority.

When the site of any particular item of the Works has been sufficiently cleared of trees, undergrowth etc. and
before any excavation or filling has been carried out, the Contractor shall carry out a survey under the
supervision of the Engineer's Representative to take, record and agree upon an adequate number of original
ground levels. The data so obtained shall be used as a basis for the computation of excavation and filling. If
for whatever reason the Contractor commences excavation without taking levels, the Engineer’s decision on
the original ground levels to be used for computation will be final.

The volume of fill will be measured net to the finished levels as shown on the drawings or as amended by the
Engineer.

The rates for concrete shall include for making and testing concrete cubes and forwarding the results to the
Engineer. Testing to be carried out by a Test Laboratory approved by the Engineer. The Contractor shall
maintain a written log of cubes prepared indicating date of testing and results achieved. The Contractor shall
designate a qualified person for preparation and follow up on cube tests in co-ordination with the Engineer’s
Representative.

The rates for precast concrete paving shall include for all cutting, bedding, jointing and laying to falls.

The rates for precast concrete edging and kerbs shall include for formwork, concrete bed and backing, all
cutting, jointing and laying.

All formwork must be cleaned and oiled prior to use. All exposed concrete edges shall have a 20mm chamfer
unless otherwise directed. The formwork rates shall also be inclusive of all necessary box outs and cut outs
for individual holes up to 1 square metre.

The rates for forming rebates in concrete walls etc. shall include for forming pockets for the fish tail fixing
cleats where required.
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22.

23.

24.

25.
26.

27.

28.

29.

30.

31.

Deductions from formwork quantities will be made for openings more than 1 square metre in area.

Formwork for upper surfaces inclined at 30 degrees or less to the horizontal is not measured and the cost of
any such formwork used will be deemed to be included in the relevant concrete item rate.

Wrought formwork where specified will be measured to 150mm below final ground levels.

Items required for Structural Joints and Construction Joints shown on drawings shall be paid for as per the
rates in the Bills of Quantities; the rate for providing and fixing PVC water bar is deemed to be inclusive of
all joints, overlaps, junctions, welding, etc. formwork not shown on drawings shall be deemed to be included
in the unit rates for concrete work.

All rates and sums in the Bills of Quantities shall be in Kenya Shillings and Cents.

A construction wayleave of up to 9 metres for the Raw Water Gravity Main in open fields will be allowed.
Construction wayleave of up to 3 m for Water Mains within the Town will generally be allowed, if possible.
In built up areas especially the Central Business District, the Contractor’s rates shall include staged
excavation, including double haulage of excavated interval, provision of temporary access to premises safety
barriers, warning signs, etc. in order to facilitate normal business activities to be maintained without
disruption. The Contractor in his planning shall allow for working after normal business working hours and
at night to enable timely completion of the Works.

In restricted spaces including heavy pedestrian and vehicular traffic areas backfilling of pipelines prior to
testing will be permitted. However, no claim for additional costs will be entertained for exposing of pipelines
and joints in case of failure of pressure tests. The Contractor to allow in his rates for such exigencies.

Payment for site clearance will be based upon this width except that the Engineer reserves the right to restrict
this width due to the presence of obstructions, roads, houses and the like. Payment shall then be according
to the actual area cleared. In case additional working space is required this may be made available by the
Contractor at his own cost.

No claim for additional space will be entertained by the Engineer. No claims for inconvenience and the like
caused by obstruction will be entertained. The rates shall be deemed to include for reinstatement of fences,
gates, roads, drains, culverts, etc. or any other existing structures damaged or uprooted by the Contractor
during the Construction Works to the satisfaction of the Engineer.

All pipe diameters indicated in the Bills of Quantities and on Drawings are nominal. Fittings dimensions to
suit size/type of pipes supplied by the Bidder and Bidder’s rates are deemed to allow for this. No additional
cost adjustment will be allowed.

Unless otherwise specified the method of measurement shall be in accordance with the Standard Method of
Measurement of Civil Engineering Quantities (CESMM3) published by the Institution of Civil Engineers,
London, Third Edition - 1991. In some cases variations to this method have been made to suit local practice.
A Contractor shall be deemed to have priced the items accordingly and no claims relating to variation from
the method of measurement stated in these documents shall be considered.

Items for buildings, electrical and mechanical works are not described using CESMM3 for clarity purposes.
All quantities have been measured in Metric Units.

Explanation of abbreviations used in the Bills of Quantities are as follows:-

L.S. - Lump Sum
P.C. - Prime Cost
E.O. - Extra Over
Avg. - Average

Max. - Maximum 65



Min. -

Ha. -
Drg. -
Kg. -
H.T. -
M.S. -
B.L. -
Dia. -
E.C. -
E.L. -
S&S -
C.L. -
C.L -
D.I -
uPVvVC -
G.L -
G.M.S. -
P.E.H. -
PE -
Hr. -
FE/Fe -

32. The rates for metalwork shall

Minimum
Not Exceeding
Number
Millimeter
Linear Metre
Square Metre
Cubic Metre
Hectare
Drawing

Kilograms
High Tensile
Mild Steel
Bitumen Lined
Diameter
Epoxy Coated
Epoxy Lined
Socket & Spigot
Cement-mortar Lined
Cast Iron
Ductile Iron
Unplasticized Polyvinyl Chloride
Galvanized Iron
Galvanized Mild Steel
Palothene
Polyethylene
Hour
Ferrous

include for bolts, nuts, washers and rag-bolts, fixing as specified or in

accordance with the manufacturer's instructions and rectifying as specified any parts of the painted, coated or
galvanized surface that may be damaged either before or after erection.

33. The rates for fixing penstocks and flap valves etc. shall include for bedding and grouting, testing for water
tightness, greasing all working parts and leaving in good working order; where the item includes supply, the
rates shall also include for supplying drawings for approval before manufacture is commenced.

34. Concrete Works

a) Item : Concrete
Unit : m? of each class

Concrete shall be measured by the cubic metre of each class calculated from the dimensions given on
the drawings or as instructed by the Engineer. No deduction shall be made in the measurement for:

1) bolt holes, pockets, box outs and cast-in components provided that the volume
of each is less than 0.15 cubic metres;

i1) mortar beds, fillets, drip moulds, rebates, recesses, grooves, chamfers and the
like of 100mm total width or less;

ii1) reinforcement.

The rates for concrete shall include for the cost of

1) provision and transport of cement, aggregate and water;
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b)

d)

i) admixtures and workability agents including submission of details unless ~ otherwise
specified;

1i1) batching, mixing, transporting, placing, compacting and curing;

v) Class UF1 finish;

V) laying to sloping surfaces not exceeding 15 degrees from the horizontal and
laying to falls;

Vi) formwork to blinding concrete;

vii) placing and compacting against excavated surfaces where required including

any additional concrete to fill overbreak or working space;

viii) complying with the requirements of Clauses 724, 401-415 inclusive and Clause
418 of the Specification.

Item : Blinding Concrete
Unit : m’

Blinding concrete shall be measured by the cubic metre calculated as the product of the plan area of
the foundation as shown on the drawings and the instructed thickness. No deduction shall be made for
openings provided that the area of each is less than 0.5 square metres. Blinding concrete over hard
material shall be measured as the volume used provided that the maximum thickness of 150mm
allowed for overbreak is not exceeded.

The rate for blinding concrete shall include for all costs itemized in Note 33(a) of this Preamble.

Item : No Fines Concrete
Unit : m’

No fines concrete shall be measured by the cubic metre calculated from the dimensions given on the
drawings or as instructed by the Engineer.

The rate for no fines concrete shall include for all costs stated in Note 33(a) of this Preamble.

Item : Unformed Surface Finishes
Unit : m? of each class of finish

Unformed surface finishes shall be measured by the square metre from the dimensions given on the
drawings or as instructed by the Engineer.

The rate for concrete in Notes 33(a), (b) and (c) shall include for class UF1 finish.

The rate for unformed surface finishes shall include for the cost of complying with Clause 410 of the
Specification.

Item : Formwork for Formed Surface Finishes
Unit : m? of formwork for each class of finish for each range of inclinations

Except as stated below, formwork shall be measured by the square metre of formwork actually in
contact with the finished face of the concrete. No deduction shall be made in the measurement for
openings, pipes, ducts and the like, provided that the area of each is less than 0.50 square metres.
Unless otherwise stated, if the volume or area of concrete has not been deducted when measuring the
concrete in accordance with Notes 33(a), (b) and (c), formwork to form or box out the void shall not
be measured. 67



g)

h)

Formwork less than 300mm high to edges of slabs shall be measured by the linear metre in accordance
with Note 33(f) of this Preamble.

Inclined formwork shall be measured in accordance with the following classifications:

1) Horizontal: 85 to 90 degrees inclination from vertical

i1) Sloping: 10 to 85 degrees inclination from vertical

iil) Battered: 0 to 10 degrees inclination from vertical

iv) Vertical: 0 degrees

V) Sloping upper surfaces inclined at more than 15 degrees from the horizontal

Formwork required for blinding concrete, to form construction joints and shear keys for future concrete
and other construction surfaces shall not be measured and the costs shall be included in the rates for
other work.

Formwork to contraction and expansion joints shall be measured by the square metre on one face only.
The rates shall include for the costs stated below and for forming recesses for sealant and channels for
grout.

The rates for formwork shall include for the cost of submission of details, providing and transporting
all materials for formwork and falsework, erection including provision of supports, fillets and chamfers
75mm and less in width, bolts, ties, fixings, cutting to waste, drilling or notching the formwork for
reinforcement where required, working around pipes, ducts, conduits and waterstops, temporary
openings, cleaning, dressing, stripping, filling bolt holes and any remedial work and for complying
with Clauses 405, 407, 414, 415, 416, 418 and 501 t0 506 inclusive of the Specification.

Item : Formwork to Edges of Slabs
Unit : m of each class of finish

Formwork less than 300mm high to edges of slabs shall be measured by the linear metre.

The rate shall include for the costs stated in Note 33(a) of this Preamble.

Item : Waterstops
Unit : m of each type

Waterstops shall be measured by the metre run of each type.

The rate for waterstops shall include for the provision, installation, jointing, any sealants required at
the face of the concrete and for placing and compacting concrete around the waterstop.

Item : Mortar

Unit : m?

Mortar used for bedding base plates and the like shall be measured by square metre as the area of the
base plate at the specified nominal thickness of bedding.

Mortar used in filling bolts pockets and the like shall not be measured separately and the costs shall be
included in the rates for the bolts.

The rates for mortar shall include for the cost of providing and placing the mortar and of complying
with the requirements of Clauses 411 and éé %7 of the Specification.
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k)

Item : Admixture Workability and Hardening Agents
Unit : As specified in the Special Specification

Where required by the Special Specification admixtures, workability and hardening agents shall be
measured and paid for in accordance with the Special Specification.

Item : Reinforcement
Unit : Tonne of each type for each range of diameters

Reinforcement shall be measured separately for each of the following ranges:

1) of diameter equal to or less than 16mm
i) of diameter greater than 16mm

Steel fabric reinforcement shall be measured in accordance with Note 35(k) of this Preamble.

Steel (plain and deformed bars) reinforcement shall be measured by the tonne and shall be the
calculated weight of the steel required including splice lengths shown on the drawings. No allowance
shall be made in the measurement for rolling margins or cutting waste. The density of steel shall be
taken as 7850 kilograms per cubic meter.

The rates for reinforcement shall include for cost of providing, cutting to length, splice lengths
additional to those shown on the drawings, laps, bending, hooking, waste incurred by cutting, cleaning,
spacer blocks, provision and fixing of chairs or other types of supports, welding, fixing the
reinforcement in position including the provision of wire or other material for supporting and tying the
reinforcement in place, being reinforcement aside temporarily and straightening, placing and
compacting concrete around reinforcement and for complying with the requirements of Clauses 419 to
420 inclusive of the Specification.

Item : Fabric Reinforcement
Unit : m? of each type

Steel fabric reinforcement shall be measured by the square metre and shall be the calculated area
excluding any allowance for laps.

The rate for steel fabric reinforcement shall include for the costs stated in Note 33(j) of this Preamble.

Sewers, Drains and Pipelines

35. The rates for pipes, pipework and specials shall include for supply of all materials, setting of concrete
blocks and hardwood wedges where specified, providing any temporary support that may be necessary,
preparing ends of pipes for jointing and all labour in jointing, protection to detachable joints, cleaning
pipelines and rectifying as specified any damage to surface coating. The rates shall also include for all
cutting of pipes consequent upon structures, specials and fittings being constructed in the designated
positions.

36. The rates for concrete surround, bed and haunching to pipes, concrete in anchor blocks to pipes, and to
gully pots shall include for all formwork required and for any additional concrete the Contractor may place
for his own convenience or by reason of the method of carrying out the work.

37. Pipes, Fittings and Valves

a)
b)

©)

uPVC pipes and fittings to SRN 300 Class ‘D’ (12 bar), or as specified
Steel pipes and fittings to SRN 210, SRN 212 and SRN 216
Ductile Iron (DI) pipes and fittings to SRN®202



38.

39.

d)

e) Flexible joint spigot and socket precast concrete (PVC) pipes to SRN 409
Rigid joint spigot and socket pcc pipes to SRN 409
Ogee joint pcc pipes to SRN 407

f) All flanges to SRN 207, NP 16 or as specified

g)  Gate valves to SRN 501, NP 16 or as specified

h)  Double orifice air valves as specified
Single large orifice air valves as specified
Single small orifice air valves as specified

1)  Fire hydrants to SRN 509

j)  Butterfly valves to SRN 506, NP 16 as specified

k)  Ball float valves as specified

1)  All pipe, fittings and valve diameters indicated are nominal diameters.

m) Supply of pipes and fittings to include for cost of supply of all jointing materials like bolts, nuts,
washers, gaskets, packings, jointing glue, etc.

n) uPVC pipes to be supplied complete with compression joints

0)  Supply of C/L steel pipes to be with flange or push-in joints. If plain ended pipes are offered, one
number coupling per length is to be included. Coupling is subject to approval by Engineer.

p)  Ductile Iron pipes to be with push-in type joints

q)  Galvanised Iron pipes to be with threaded coupling joints, or as specified

r)  Precast concrete ogee pipes to be complete with all jointing materials

s)  All Ferrous Pipes and Fittings to be PN16 unless otherwise stated in the Specifications or Bills of
Quantities.

Shop Drawings

Galvanised Iron (GI) pipes and fittings to SRN 203

Detailed shop drawings, in triplicate, to be provided for all items where ferrous pipework, fittings and any
metalwork i.e. penstocks, ladders etc., are indicated to be installed as outlined in the bills of quantities and
drawings. These drawings to be submitted well in advance of ordering of the above materials and the billed
rates are deemed to include for provision of these drawings, samples where requested, and inspection where

fabricated by the Engineer or his Representative.

The Contractor’s rates for electrical Works shall include for preparation and submission in triplicate of
working drawings for electrical wiring, switchgear panels, etc. including submission of literature and samples

for light fittings, wiring, cables, switchgear controls as specified.

Prime Cost Items

Attendance on nominated Sub-Contractors shall include for all or any of the following as appropriate -
labour, materials and plant required for taking delivery, carting, storing, hoisting and builder's work
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40.

41.

42.

43.

44,

45.

entailed in fixing, erecting and installing as specified or in accordance with the manufacturer's instructions
and all overheads and profits.

When, in the opinion of the Engineer, it is reasonable to expect the Contractor to price the attendance item it
will be so included in the Bills of Quantities. In all other cases it will form the subject of a Provisional Sum
to be expended on a Dayworks basis.

Profit shall include for establishment charges, profit and any other costs not included in the attendance item.
The rates for the supply of any mechanical and electrical equipment shall include for the submission of factory

test results.
Definitions of Terms used in Bill of Quantities

a) ‘Provide’ - shall mean all costs to cover purchase of materials in good condition, services for
transaction with the supplier, supervision, transport to site of works all charges for rental,
consumptions, overheads and profits throughout the Contract. It shall also include for all maintenance,
insurance and handling and storage whenever applicable.

b) ‘Excavate for’ - shall mean handling of any material from its incumbent position intended for specified
work shown in the drawings or directed by the Engineer and backfilling and compacting part of material
after laying of pipes or erection of structures, and cart away remaining to tips to be provided by the
Contractor. The cost for this work shall include all survey, supervision, labour, tools, machinery,
protection of work, pumping, insurances and overheads and profits.

c) ‘Laying’ - shall cover all work necessary for placing an object or material to true line and level specified
in a drawing or as directed by the Engineer.

d) “Jointing’ - shall mean process of fixing specified material, pipes, fittings and specials together using
appropriate tools, material, labour and machinery. It should cover for all work necessary to provide
matching of opposite parts in size, shape and position indicated and clamps, seatings and holders to
hold firmly.

e) ‘Testing’ - shall mean provision of all materials, apparatus, labour, machinery, charges for the media
or chemical to be used and their transport, repair of object to be tested if required, re-testing, excavation
of any part for visual inspection, erection of any type all until the object has been certified as having
passed the required test satisfactorily.

f)  ‘Imstall’ - shall include for all work requirements stipulated for "laying" and "jointing". It will cover
all expenses for the provision of labour, materials, removal from stores, complete erection, installation,
supervision, site testing and commissioning as per the Specifications.

The unit rates for the various items listed in the BOQ shall include, except insofar as it is otherwise
provided under the Contract, all labour, construction equipment, materials, erection, maintenance,
supervision, insurances etc. set forth or implied in the Contract. These are all deemed to include all
allowances for waste or surplus of any kind, which are not subject to measurement.

The rates to be indicated in the Bills of Quantity shall be excluding Kenya Government duties and
taxes (including any input VAT paid on purchase of materials etc.). The duties and taxes elements
shall be added to the Bill Totals in the Collection Sheet of each Bill. The total for each Bill exclusive
and inclusive of duties and taxes will be carried to the Section Summary 1 and 2 respectively. The
Total of Section Summary 1 and 2 shall be carried to Grand Summary 1 and 2. The Total of Grand
Summary 1 and 2 shall be carried to Letter of Bid.
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46. Specific Requirements

1)

2)

3)

4)

Priority Works
The Bidder is required to complete the Resident Engineer’s Office to be located at the Tank area, near

Yamo Dam, within a period of three (3) months after the Mobilization Period at a location to be shown
to the Contractor.

Contractor’s Camps

The Employer has no available land to offer for Contractor's Camps, storage of materials and preparation
of concrete etc. Identification and procurement of suitable area of land for Contractor's Camp whether
rented or purchased is the responsibility of the Contractor. Details of proposed land where the
Contractor will establish his Camp(s) to be submitted with the Tender.

Construction Wayleaves

The Contract involves laying some sections of the Water Mains Private Land. The Employer has
acquired a Construction Wayleave of 3m. The Contractor’s rates will be deemed to cover costs for
acquiring a wider Construction Wayleaves, if necessary, double haulage and making good,
reinstatement to original condition surfaces disturbed by Construction Wayleaves. Contractor’s
attention is drawn to the relevant Clause in the Preamble to the Bills of Quantities in this respect.

Interconnection Between Existing and New Distribution Mains

The Bidder to allow for continuity of water supply to affected areas during the interconnection of
existing main(s) to new main(s). The Bidder’s rate(s) to allow for maintaining continuity of supply.
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE
NWWDA/T/CW/017/2025-2026

BILL NO 01: Preliminaries and General Items

Item Description Unit | Quantity | Rate (KES) | Amount (KES)
A PRELIMINARY REQUIREMENTS

Contractual Requirements
Allow for provision of Insurance of

A120.1 | Machinery in accordance with clause Sum 1
14.1 of the General Conditions
Allow for provision of Third-Party
Insurance (including Employer's

A120.2 property) all in accordance with Clause Sum 1
14.1 of the General Conditions
Allow for provision of Insurance against
Accident to workmen in accordance

A120.3 with Clause 14.1 of the General Sum !
Conditions
Allow for the provision of sign board as

N1** . . Sum 1

directed by the contract administrator
Provisional Sums
Allow for allowances and site meeting

A420.1 . LS 200,000 200,000
costs for the supervision team

A420.2 Allow for transport for the supervision LS 100,000 100,000
team

A420.3 Allow for permit ‘appllcatlons to relevant Prov 1
government bodies Sum
5 - 5 i

A420.4 % Adjustment from item A420.1-A420.3 %

above

SUB TOTAL BILL 1 CARRIED TO
SUMMARY PAGE
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE
NWWDA/T/CW/017/2025-2026

Item No. | Description Unit Qty Rate (Kshs) | Amount (Kshs)
BILL NO: 2 - DRILLING OF 1NR BOREHOLE
Mobilization
Mobilization of drilling unit from contractors’
yard(s) in Samburu County to drilling site, erect

B1.01 1

0 at position of borehole, dismantle and Sum

demobilize on completion

B2.02 Moblllzatlon of test pgljnplng eqmpmgnt, erect, Sum 1
dismantle and demobilize on completion

B2.03 Allow for clearance of site on completion Sum 1

8204 AII.oyv for borehole siting and supervision during Sum 1 100,000 100,000
drilling
Drilling

B3.01 Drilling a 204mm bore from 0 - 200 m m 100

B3.02 Ditto as above but from 100 - 200 m m 100

B3.04 AIonv for coIIect|on.and sampling of drill Ls 1
cuttings at 2-meter intervals
Well Construction

B4.01 Supply a?nd install 154mm internal dia’ plain m 120
casings in the borehole

B4.02 Dltt'O B4.01 but 154mm diameter slotted m 30
casings

B4.03 Sup'ply.and install gravel pack with average ton 4
grain size of 2 mm

B4.04 Grouting of tpp 3 meters of annular space sum 1
between casing and borehole
Form concrete surface plug around casing with

B4.05 dimensions 1000 x 1000 x 1000 mm sum 11
Well Development and Testing

B5.01 Well development using air or water jetting as Hr 6
recommended by the Engineer or his appointed
representatives

B5.02 Test pumping Hr 24

B5.03 Recovery Test Hr 8

B5.04 Supply and install 204 mm diameter well cap Sum 1

B5.05 Chemical analysis of water Sum 1
Erection of Borehole Gantry

B5.06 Fabrication and erection of borehole gantry Sum 1
Disinfection and Testing of water

B6.01 Allow for disinfection and testing of water Sum 1

SUBTOTAL FOR BILL 2 CARRIED TO SUMMARY PAGE

74




NOTE: Equipping and Civil works for the mentioned borehole is dependent on
the success of the borehole. A dry or low yield borehole (less than 1m3/hr) and of
suitable water quality as per KEBS/WHO standards SHALL ONLY be
equipped with express authority of the client.

75



DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE
NWWDA/T/CW/017/2025-2026

Item o . Rate Amount
No. Description Unit Qty (Kshs) (Kshs)

BILL NO.3: EQUIPPING AND

SOLARIZATION

Provide all materials as below and any

other not included to install an

operational Solar system for the

Borehole site(s)
K1 A submersible pump with metallic No 1

impellers complete with a 7.5 KW three

Phase Motor with capacity to pump

8m3/hr against a head of 250m
K2 No 1

Dsm 5kw 3ph 6" sub motor able to pump
K3 2 " super heavy duty 3m pipe m 250
K4 1

2 " super heavy adaptor set No
K5 10mm2x4 pre pvc flat submersible drop m 250

cable
K6 10mm*4 core u/g cable No 30
K7 1.5mm*2 core u/g cable No 30
K3 Londex std dual core cable m 250
K9 7.5kw 3ph ma pp cl dol pre control panel No 1
K10 Cable ties 21" black LS
Kl Cable joint(4-16mm) st16 No 1
K12 Borehole cover 2 1/2*6 w/o b/valve No 1
K13 Pvc pipe 25mm d No 50
K14 545W crystalline solar module No 15
K15 Pvdisc1000/40a 4st pv disconnect switch | No 1
K16 Pv protect No 1
K17 Sv3 11kw 3ph sunverter No 1
K18 Lightning arrestor No 1
K19 Earthrod ¢/w clamp 5/8*4ft No 1
K20 Twin flat 10mm cable with earth No 30
K21 Copper earth cable 10mm No 30
K22 Galv.steel ground mount 3m LS

structure/watt

SUBTOTAL FOR BILL 3 CARRIED TO
SUMMARY PAGE
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE

NWWDA/T/CW/017/2025-2026

Bill No 4: Construction of 25m? Elevated Steel Tank

.. . Rate Amount
Item | Description Unit | Qty (kshs) (kshs)
. 3 . .
5 Allow fgr Demgn of 25m” Steel Tank on 12m Platform including the No. 1 |200,000]| 200,000
foundation details
5.1 | EXCAVATION AND EARTHWORKS
Excavate in any material for tank tower foundation spread and level the
5.1.1 ) : m* | 30
excavated materials and stack surplus for re-use as directed
5.1.2 | Spread and level on site as directed or dispose of surplus material m* | 20
Trim, spread and level the ground around tank to form suitable drainage
5.1.3 m? 5
of surface water
5.2 | TANK CONSTRUCTION
591 Supply and place concrete 1: 2: 4 as foundation for tank tower as o | 30
" | recommended in the design in Item 3.0 above
Provide ,cut bend and fix mild steel reinforcement bars as specified
.spacers and binding wire are deemed to be included.
5.2.2 | 8mm dia high yield kg | 250
5.2.3 | 10mm dia high yield kg | 200
5.2.4 | 12mm dia high yield kg | 300
5.2.5 | 16 mm dia high yield kg | 130
5.2.6 | Allow for compliance to manufacturers requirements for the foundation sum
Supply all materials, tools and equipment and erect a 50m? steel sectional
tank of the braithwaite type or equal approved standard include a tank
5.2.7 | tower of 12 metres, ladder with ladder guard inside ladder, walkway with | No 1
walkway guard, water level gauge and tank cover, provision of air
vent,support rails, inlets and outlet for pipes etc, for complete installation
5.3 | PIPES AND SPECIALS

All pipes and specials shall comply with the requirements of section.

Allow for gaskets, nuts, washers, bolts, cutting and threading on site

Provide, fix and test following : ( All screwed flanges listed separately)

PAGE 1 TOTAL CARRIED FORWARD TO BILL 4 COLLECTION PAGE
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE
NWWDA/T/CW/017/2025-2026

Item | Description Unit | Quantity Rate Amount

5.3.1 INLET
5.3.1.1 | 100mm G.S. flanged socket adaptor No
5.3.1.2 | 100mm G.S. 90° bend No 2
5.3.1.3 | 100mm G.S. screwed flange No 10
5.3.1.4 | 100mm ball valve glenified Gate No. 1
5.3.2 OVERFLOW AND SCOUR
5.3.2.1 | 100mm G.S 90° bend No. 1
5.3.2.2 | 100mm equal tee No. 1
5.3.2.3 | 100mm flanged sluice valve No. 1
5.3.2.4 | 2100mm G.S pipe m 8
5.3.2.5 | 100mm G.S screwed flange No. 5
533 OUTLET
5.3.3.1 | 100mm flanged G.S steel 90° duck foot bend No. 1
5.3.3.2 | 100mm flanged G.S steel, length 8500mm No. 1
5.3.3.3 | 100mm steel flanged spigot adaptor No. 1
5.3.3.4 | 2100mm G.S pipe diameter 100mm m 2
5.3.3.5 | 100mm diameter rose strainer or equivalent No. 1

Supply, install and test @ 100 fitting suitable for
5.3.3.6 | replacement with a diameter 100mm "Helix" Water No.

Meter complete with all gasket bolts etc.
5.3.3.7 | Ditto for @50mm 'helix' water meter No. 1
5.3.4 PAINTING
5341 Allow for the gomplete_installation to be painted by 2

coats of Aluminium Paint as

recommended by the manufacturers or the engineer m? 388
5.3.5 TESTING AND STERILISING
5351 Z}?::n 211:;11 ;terilise tank including the necessary o’ 150
5.3.6 BRANDING

Allow for Branding with Northern Water Works
5.3.6.1 | Development Agency logo during fabrication as LS

directed by the Engineer

PAGE 2 TOTAL CARRIED FORWARD TO BILL 4

COLLECTION PAGE
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BILL 4 COLLECTION PAGE

Page 1 Brought Forward from Page 1

Page 2 Brought Forward from Page 2

TOTAL BILL 4 CARRIED FORWARD TO SUMMARY PAGE
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE
NWWDA/T/CW/017/2025-2026

Item No.|Description Unit Qty Rate (Kshs) |Amount (Kshs)
BILL NO. 5- WATER KIOSKS (2 Nr)
|Earth works, concrete works and Water Kiosk
construction to be done in line with Water Kiosk
drawing number NWWDA/WSDP/001
Excavations and Earthworks
Excavate over site not exceeding 150mm deep,
D1.01 |remove and deposit as directed. m?3 1.8
Excavate foundation trench not exceeding 0.8m
D1.02 |deep m3 7
Extra over "ditto" for excavation within rocky
D1.03 [formation m?3 3.5
D1.04 |Backfill and ram m?3 3
Cart away remaining excavated earth material and
D1.05 |deposit within site as directed. m3 5.3
SUB-STRUCTURE;
STRIP FOUNDATIONS 600mm WIDE & 150mm
THICK;
D2.01 |Reinforced concrete 1:2:4 in foundations m3 2
D2.02 |10mm dia. Reinforcements bars Kgs 58
WALLING IN 1:3 GAUGED MORTAR;
D3.01 [225mm thick Concrete Block walling m? 12
D3.02 [Hoop iron belt reinforcement Kgs 3
|Floor Slab
D3.03 [250mm thick, approved hardcore m3 2
D3.04 |[50mm thick, mass concrete 1:4:8 blinding m? 0.3
D3.05 |100mm thick Reinforced concrete 1:2:4 floor slab m3 0.729
D3.06 |Allow for A 142 steel reinforcement Mesh m? 8
D3.07 |Damp Proof Membrane m? 6
D3.08 |Form work to sides of floor slab m? 1.5
Walling
D3.09 [D.P.C. under walling 16
D3.10 [225mm thick Concrete Block walling m? 10
D3.11 |Waste water collection and drainage area walling m? 2.5

Columns

Concrete for Roofing Slab, Beams and Columns

PAGE 1 TOTAL CARRIED FORWARD TO BILL 5
|cOLLECTION
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE

Class 20(20) Reinforced Concrete for slab and Ring

D4.01 [Beams m3 3.03

D4.02 1,700x400x300mm reinforced concrete for raised m3 0.25
Apron
|Reinforcement Bars
12mm dia Reinforcement bars for Ring beam and

D4.03 |columns Kg 115

D4.04 |10mm dia Reinforcement bars for roof slab Kg 120

D4.05 |6mm dia MS Reinforcement bars as stir ups Kg 22
|Formwork

D4.05 Provide for form work along soffit and sides of ring m? 15
beams

D4.08 Provide for form work along soffit and sides of R.C m? 9
roof
Excavate and cover with a RCslab a

D4.09 |1000x1000x2000mm soak pit Item 1
Construct one, 1700x500x75mm RC Kiosk counter

D4.10 |reinforced with 50x50mm wire mesh ltem 1
|[FIXTURES;

|Doors & windows: -

Standard 850 x 2100mm steel casement door

D5.01 |complete with frame and locks No 1
Upward opening 1000high x 800mm wide steel
D5.02 cas.ement vadow that op.ens and closes in Yertlcal No 1
swing motion complete with frame, protective
burglar proofing and locks
|Finishes
D6.01 |20mm cement sand 1:3 plaster applied in 3 layers m? 45
D6.02 50mm cement: sand 1:3 floor screed placed in 2 m2 46
layers
D6.03 |Iinclude red oxide powder m? 4.6
D6.04 |Red oxide floor polish m? 4.6
D6.05 [Emulsion paints m? 45
D6.06 |Enamel paints m? 38
|Plumbing & Pipe Fitting
|Connection of the following pipes, fittings, and
appurtenances
D7.01 |50mm dia. G.I. tee No 1
D7.02 |'Ditto’ nipples No 1
D7.03 |'Ditto’ union No 1

|COLLECTION

PAGE 2 TOTAL CARRIED FORWARD TO BILL 5
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DRILLING AND EQUIPPING OF EEDWEYN BOREHOLE
NWWDA/T/CW/017/2025-2026

D7.04 |50 x25mm dia. Reducing bush No 1
D7.05 |25mm dia. G.I. nipple No 1
D7.06 |'Ditto’ Gate valve No 1
D7.07 |'Ditto’ Union No 1
D7.08 |'Ditto’ class ‘B’ pipe m 6
D7.09 |'Ditto’ 90° bends, M-F No 4
D7.10 |25 x20mm dia. G.l. Reducing bush No 1
D7.11 |20mm dia. G.I. nipples No 9
D7.12 |'Ditto’ Unions No 5
D7.13 |'Ditto’ Sockets No 6
D7.14 |'Ditto’ Tees No 4
D7.15 |'Ditto’ Gate valves No 5
D7.16 ['Ditto’ Plug No 1
D7.17 |'Ditto’ class ‘B’ pipe m 6
D7.18 |'Ditto’ 90° Elbows, F-F No 4
Allow for connection of Water Kiosk to the Water
D7.19 |Distribution Pipeline to the cattle trough ltem 1
D7.20 |Supply 75mm HDPE pipe PN 6 m 2000
|PVC Tank mounted over R. C. Roof and
accessories:
Purchase and Installation of plastic tank 5,000 Liters
D8.01 |on the roof slab of the water kiosk as shown in the Nr 1
drawings
0802 [T ey the trgneer | s
PAGE 3 TOTAL CARRIED FORWARD TO BILL 5
|COLLECTION

BILL 5 COLLECTION PAGE

Page 1

Page 2

Page 3

Brought Forward from Page 1

Brought Forward from Page 2

Brought Forward from Page 3

SUB TOTAL FOR 1 NO. WATER KIOSK

SUB TOTAL FOR 2 NO. WATER KIOSK CARRIED FORWARD
TO SUMMARY PAGE
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DRILLING AND EQUIPPING OF EEDWEIN BOREHOLE

NWWDA/T/CW/017/2025-2026

Item - . Rate Amount
No. Description Unit Qty (Kshs) (Kshs)
BILL NO 6: CATTLE TROUGHS (4 No.)
Excavations
Excavation including maintain and supporting sides and keeping free
E1.01 |from water, mud and fallen materials by bailing , pumping or m 12
otherwise
E1.02 |Excavate bulk for pit 0.00-1.5 meters 3 21.7
E1.03 [Remove surplus excavated material from site 3 21.7
Hardcore filling
E2.01 |Supply, fill and ram 300mm thick approved Hardcore Ton 2
Concrete work
Concrete in foundations
E3.01 [Mass concrete class 15 for strip foundations m3 0.8
E3.02 |10mm diameter reinforcement bars 150mm c/c m 11
E3.03 |100mm thick reinforced concrete slab class 20(20) to Bs 8110 m3 1.3
E3.04 [Timber shattering provided to sides of floor slab 30
E3.05 [Wire mesh Reinforcement 2 12.1
Walling
E4.01 225 .mm. Thick (building stones /rubble/interlocking soil blocks) 2 13.2
walling in cement and sand mortar (1:3)
Finishes
Wall finishes
Cement and sand (1:3) render as described in:
E5.01 |13mm Thick with finish to masonry walling m? 13.2
E5.02 [25mm thick floor finish m? 11
Others
50mm diameter Gl pipes and fittings
E6.01 |Gl class B pipe m 50
E6.02 |Gl Barrel Nipples No 6
E6.03 |Gl Sockets No 4
E6.04 |Gl Unions No 3
E6.05 |Gl Gate Valves No 2
E6.06 (Gl Ball valve No 1
E6.07 |Gl Elbows No 4

TOTAL FOR 1 NO CATTLE TROUGH

TOTAL FOR 4 NO CATTLE TROUGH CARRIED FORWARD TO

SUMMARY PAGE
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BILL NO.7 - FENCING OF BOREHOLE SITE (2 No.)

Item Rate Amount
D ipti Unit t
No. escription n Qty (Kshs) (Kshs)
Provide all material below and construct a 12- gauge
chain-link fence restrained with barbed wire and with
a double leaf Gate to details as instructed by the
Engineers
Concrete Posts to be made from class 20 concrete
according to BS 8110
11.01 | Specified concrete fence post nr 20
11.02 | Bracing posts nr 10
11.03 | Chain link fencing with 65mm mesh of 12.5 gauge Rolls 6
11.04 | 3 No strands of 12.5 gauge Restraining barbed wire Rolls 10
[1.05 | Concrete Gate posts nr 2
11.06 | 4 m wide double leaf gate branded as directed by the nr 1

Engineer

SUBTOTAL FOR 1 NO. FENCING

SUBTOTAL FOR 2 NO. FENCING CARRIED FORWARD
TO SUMMARY PAGE
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SUMMARY PAGE

BILL No.

DESCRIPTION

Preliminaries and General Items

Drilling of 1 No. Borehole

Equipping including Solarization of 1nr Borehole

Construction of 25m?3 Elevated Steel Tank

Construction of 2 No. Water Kiosks

Construction of 4 No. Cattle Troughs

N s IwINIE

Construction of 2 No. Fence

Sub Total

Add 0.03% PPRA

Add 16% VAT

Gross Value of Work Done
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SECTION VI - SPECIFICATIONS

“Standards, brand names, catalogue numbers or similar classifications provided in the
Specifications are indicative of performance requirements and offers which have similar
characteristics and which provide performance and quality equal or higher to the
performance requirements specified would be accepted.”

19. 1.1 GENERAL

Wherever reference is made in the Contract to specific standards and codes to be met by the goods and
materials to be furnished, and work performed or tested, the provisions of the latest current edition or
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the
Contract. Where such standards and codes are national, or relate to a particular country or region, other
authoritative standards that ensure a substantially equal or higher quality than the standards and codes
specified will be accepted subject to the Project Manager’s prior review and written consent.

This contract comprises the drilling, construction, development; test pumping, water quality analysis and
erection of a gantry. The drill sites are indicated in the zone allocation list.

20. 1.2 REGULATIONS AND STANDARDS

The borehole shall be drilled at the site to be identified by the Project Manager. Each borehole shall be
drilled to a depth specified in the hydrogeological survey report. It shall be drilled through all strata
encountered taking all remedial measures to prevent caving in.

The Contractor will acquire the relevant permits and Government authorizations and handover to the
Employer upon completion of Works.

21. 1.2 MOBILIZATION, DEMOBILIZATION AND RESTITUTION

1.2.1  The Contractor shall mobilize to the site in accordance with the Agreed Programme. The sum for
mobilization/demobilization shall include transportation of machinery, erection, dismantling and preparation
of temporarty camps as the Contractor deems necessary, provision of drilling and development fluids
(bentonite, foam, water), water for camping, personnel sanitary facilities.

1.2.2  The Contractor shall minimize disturbance to neighboring plots. This shall particularly include
ensuring that bailed fines and pumped test water are discharged in a manner that does not create a nuisance
either to the public or private property.

1.2.3  Site re-instatement under the conditions of contract shall include the removal of all hydrocarbons
flpilled, leaked or otherwise released and associated packa%ing and cotton waste. Site re-instatement is

eemed an integral part of mobilization. This activity shall be costed taking into account the items above and
expressed as a lump sum.

22. 1.3. DRILLING

1.3.1  Unless otherwise approved by the Project Manager, drilling shall be by the air drilling method.
Drilling shall continue through all strata encountered. Drillin ﬂuifs and additives used must be approved by
the Project Manager prior to use. The Contractor shall provide the appropriate tools and equipment and
maintain them in good condition capable of operating to the manufacturer’s rating to ensure a smooth, a
smooth, straight hole.

1.3.2  Drilling shall continue to the stipulated total depth at a minimum diameter of 8 inches diameter to
provide for a finished borehole of a cased internal diameter of 6 inches diameter after allowing for

100mm thick gravel pack and temporary casings as found necessary. The Project Manager reserves the right
to stop drilling operation if he considers that further drilling is unlilz/ely to be advantageous. In this event
payment shall only be made for the amount of work actual%y executed.
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1.3.3 All materials used in the borehole construction other than temporary works shall comply with the
relevant standard specifications. A tolerance in dimensions will be permitted provided that the material
quality is not inferior to specification and work is in no way impaired.

1.3.4 The boreholes shall be drilled straight and vertical.

23. 1.4 SAMPLE COLLECTION, STORAGE AND RECORD KEEPING

1.4.1 Samples of the drill cuttings returned to the surface shall be collected at two (2) metre intervals, dried
and bagged. Each bag shall be clearly marked with the sample depth interval and borehole number. The
Contractor shall record the depth and any zone of lost circulation for which no sample was taken.

1.4.2  The Contractor shall maintain a log of the penetration rate on a metre-by-metre basis, in minutes per
meter drilled. A stopwatch shall be used for this purpose so that only the net drilling time is recorded,
excluding any time taken in drilling disruptions.

1.4.3  The depth of any voids, or of particular rapid penetration, or significant changes in rig noise shall
also be noted.

1.4.4  Water level shall be measured and recorded at the start and end of every shift, after significant breaks
in activity (such as meal breaks), and durin% periods of plant downtime (as appropriate). The water levels
shall be measured using a sounding and/or lighting dipper approved for use by the Project Manager.

24. 1.5 SUPPLY AND INSTALLATION OF CASINGS AND SCREENS

25. 1.5.1 CASING AND SCREEN SPECIFICATIONS

a).  Casings shall be new, 152.4mm (6 inches) internal diameter, black pipe class B, with a minimum wall
thickness of 4.0mm in 6-meter lengths.

b).  Mill slotted screens shall be constructed from new 152.4mm internal diameter black pipe class B with
a minimum wall thickness of 4.0mm. Slots shall not exceed 1.0 mm in width, and should constitute not less
than 6.0% open space area. Gas slotted casing screens are not acceptable.

26. 1.5.2 CASINGS AND SCREEN INSTALLATION

a).  Before installation of the plain casings and screens, the Contractor shall ensure that the hole is clear to
the total depth and shall flush out any backfilled materials present. The Project Manager shall provide the
design of the casings and screens string prior to installation by the Contractor.

b). Casing jointing shall be by either flush square-section threading or tree pass electric arc welding.
Screens may be welded to casing, or screw-jointed by means of flush square-section threads. Externally
socket joints may be welded to the casing, or screw-jointed by means of flush square-section threads.
Externally socketed joints will not be accepted. Where screwed joints are deemed by the Project Manager to
be below standard, joint shoulders shall be spot welded at 900mm interval around the casing circumference
at no extra cost. If screens and casing are to ge welded, the appropriate welding electrode must be used.

C). During welding, casing and screen lengths must be held absolutely vertical in order to ensure a plumb
installation. All joints to be welded must be levelled at the butt end; three continuous weld passes must be
made to ensure a sound joint and the oxide coating be removed before the second and third passes.

d). Burn-through and subsequent deposition of metal on the inside of the casings and screens must be
avoided. The base of the casing shall be sealed, unless otherwise directed by the Project Manager, with a
circular plate of black pipe class B of thickness not less than 4.0mm (1/4 inch) fixed with a continuous weld
to the casing strip. The appropriate welding electrode shall be used. The weld passes will be made, with
oxide coating removed prior to the second and third passes. The top of the casing straight shall terminate not
less than 600mm above the highest recorded level of ground at the site.

¢). _ The contractor shall be responsible for the provision of temporary casings as necessary, including the
insertion and removal. Where the Project Manager deems it necessary to have temporary casings left in the
borehole as a measure of securing the borehole, this will be indicated in the item for other works in the bill of
quantity.
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27. 1.5.3 ADMISSIBLE RATES

a).  Rates shall be expressed as supply and installation of casing or screen per Unit Linear Metre.
28. SUPPLY AND INSTALLATION OF GRAVEL PACK

29. 1.6.1 SPECIFICATIONS

a). The Contractor shall supply and install filter pack/formation stabilizer. The material shall be 2-4 mm
diameter, clean well rounded riverbed siliceous gravel with no more than 5.0% non-siliceous material. The
pack must be approved by the Project Manager prior to installation. Granular calcium hypochlorite will be
1r¥cr0dﬁced into the annular space along the pack material at a concentration of 500 grammes per cubic metre
of pack.

The gravel pack shall be placed in the production boreholes to a thickness of SO0mm around the
casing up to where all screen zones are covered with the gravel as per the Project Manager’s satisfaction.

This will initiate the {)rocess of sterilizing the wellbore. The Contractor shall provide the Project
Manager with the bulk density of the pack material (Kg/M3).

b). Installation of the filter pack/formation stabilizer may be water wash down or reverse circulation
methods. In the latter case a pump set or airlift string shall be installed in the bore so as to encourage material
settlement. The filter pack shall terminate not less than 10.0 metres below the ground level or above the

uppermost screen when stabilized, or as otherwise directed by the Project Manager. The Contractor shall
provide a means by which this level shall be measured.

30. 1.6.2 ADMISSIBLE RATES

Rates shall be expressed as supply and installation of gravel pack per Unit Cubic Metre.
31. 1.7 INSTALLATION OF BACKFILL

32. 1.7.1 SPECIFICATIONS

Iq). Backfill material shall comprise of fine clayey drill cuttings and shall be installed from the top of the
ilter pack to 10.0 metres below ground level unless otherwise directed by the Project Manager. The

installation method must ensure that no bridging occurs within the annular space.

b). The Contractor shall measure the depth to the top of the backfill and provide the means by which this
level may be measured.

33. 1.7.2 ADMISSIBLE RATES

Rates shall be expressed as installation of backfill per Unit Linear Metre.

34. 1.8 DEVELOPMENT

Development shall comprise both Physical and Chemical development, and shall include the following
operations:-
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35. 1.8.1 BOREHOLE CLEANING

a).  The Contractor shall clean the borehole to its “completed depth” using any of the methods listed
below or as otherwise authorized by the Project Manager:-

[ By bailer with percussion drilling rig

[ By means of airlift, which may use a light or stable foam to assist in the removal of materials from
the borehole.

[ By means of educator airlift, with or without light or stable foam.

b). Bailers and other down hole plant shall adopt diameter limits of half a normal size or smaller

(12.5mm or Y5 inch) than the smallest casing or screen diameter.

C). Water levels shall be measured and recorded at the start and end of every shift, at significant breaks
in activity (such as meal breaks), and during periods of plant downtime (as appropriate). Water levels be
measured using a sounding and/or lighting dipper previously approved by the Project Manager.

d). The borehole shall be deemed clean when measured drilled depth has been reached and when
insig}gliﬁi:{ant or no materials is removed from the base of the borehole. Cleaning costs shall be expressed as a
rate Per Hour.

36. 1.8.2 CHEMICAL DEVELOPMENT

a). When the Project Manager has deemed the borehole clean; he may instruct the Contractor to
commence with Chemical development. Chemical development shall comprise of an aplproved
Polyphosphate as a desaggregate that shall break down the silty concentrations, any buildup clay or silts, or
other fine materials within and adjacent to the borehole. The decision as whether chemical
development shall be adopted and what dosage rates shall be made by the Project Manager.

b). Tyﬁ)ical dosaﬁe shall comprise of powdered Sodium Hexametaphosphate dissolve in hot water. The
polyphosphate shall be dosed at 10 to 15 Kﬁ/mZ% of water depending on the concentration of clays in the
aquifer matrix. This shall be mixed with calcium hypochlorite at a dose of 200grammes per cubic metre to
inhibit bacteria activity. The volume of polyphosphate dosed water shall be one and a half times the Volume
of water within the screen section.

a) Both golyphosphate and added water shall be introduced by means of a pipe, the bottom end of that shall
be located in the middle of the screen section of the borehole. The Contractor may get the liquids into the
screened section using a jetting head if he wishes.

d).  After dosing, the borehole shall be left overnight to allow disaggregation to occur. The borehole shall
then be subject to physical development.

€). Chemical development costs shall be expressed as an Hour rate, and include all labour and materials

glncluding clean water) required for the olperation. Chemical development undertaken by a Contractor
amiliar with the technique shall take no longer than three (3) hours.

37. 1.8.3 PHYSICAL DEVELOPMENT

a).  Physical development may adopt any of the commonly used methods, including but not
necessarily restricted to the following:-
[ Surging
\ Baiﬁng
) High Velocity Water Jetting
O Airlift raw hiding
|

Airlift raw hiding with educator pipe.

b).  Development shall be considered complete when the water discharged is clear and contains no more
than an estimated 5 parts per million of suspended solids and the borehole has been restored to the cleaned
total depth or as otherwise directed by the Project Manager.

c) The Contractor shall describe the method he proposes to adopt and the plant required for physical
development in his method statement. Over pumping shall not be considered a development method. The
rate submitted by the Contractor for physica{)development is deemed to include instalfation and removal of
necessary plant. The quantities %iven in the bills of quantities only apply to actual development
time. Costs for physical development shall be expressed as an Hour Rate.
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38. 1.9 AQUIFER TESTING

Borehole testing will be conducted according to British Standard BS 6316 (1992) (Code of Practice for Test Pumping of
Water Wells). The following elements are required.

| A pre-test

O A step drawdown test
|
|

A constant discharge test
A recovery test

39. 1.9.1 INSTALLATION, PLANT AND METHODOLOGY

Pumping plant and dipping tube shall be installed in the borehole to be tested. The Contractor shall investigate and agree
with the Project Manager the anticipated discharge and pump intake depth.

A. PUMPING PLANT
a) Pumps used for test pumping should be electrical submersible.

b) The pump used in tests must have a fully functioning non-return valve either in the pump itself or in the rising
main immediately above the top of the pump.

¢) The Contractor must have pumps covering the anticipated discharge range.

d) The water pumped from the borehole shall be discharged to waste at a distance and in such a manner that it does
not pond or flow back towards the borehole.

¢) The Contractor must provide a generator or other prime mover for powering the pump, as power is not necessarily
available at the sites.

B. DISCHARGE MEASUREMENT AND TROL

Discharge measurements shall be by an approved accurate method, such as an Orifice Plate, calibrated flow meter or a V-

notch weir. If volumetric methods are proposed, the Contractor will ensure the container to be used has been calibrated.

When time to fill measurements is made, each discharge measurement shall be calculated from the average of three-time

g;ea}slurements. Discharge shall vary by no more than 15%across each step of step drawdown test, and across the constant
1scharge test.

C. WATER LEVELL MEASUREMENT
Water level measurements shall be by electric sounding and/or lighting dipper, and shall be made in a dipper tube installed
alongside the test pump rising main and tied securely to it. The Project Manager will check the dipper for stretch and any

other inaccuracies prior to accepting its use. Accuracy measurements must not be less than 1.0 cm. Water level
measurements using an airline will not be acceptable on the grounds of poor precision.

D. TIME MEASUREMENT

All times shall be measured by means of a stopwatch. The Contractor shall ensure that spare batteries etc. for all equipment
are available prior to commencing tests.

E. CONSTANT DISCHARGE TEST

Constant discharge test shall t?/gically last not less than twentg-four (24) hours, or as otherwise determined by the Project
Manager. A water sample will be procured towards the end of the test for subsequent analysis by a competent laboratory.

F. RECOVERY TEST AND REMOVAL OF PLANT
Recovery tests shall not continue for more than twenty-four (24) hours, or as otherwise directed by the Project Manager.

Only after the completion of recovery data collection may pumping and ancillary plant be removed from the borehole,
though above ground components may be dismantled during the recovering phase.

G.ADMISSIBLE RATES

Rates of pumping and recovery are deemed to include the cost of plant installation and removal. The rates are deemed
inclusive of installation, removal, plant use, testing and data collection.



40. 1.10 WATER SAMPLING AND ANALYSIS

O In the closing hour of the constant discharge test a water sample shall be collected for chemical and
bacteriological analysis by a competent laboratory. The water samples shall be collected in containers supplied by the
laboratory, in the manner conventionally used by the laboratory.

O The Contractor’s unit rate of sampling and analysis will include the cost of analysis and transportation to and from
the laboratory for the sampling exercise.

41. 1.11 BOREHOLE DISINFECTION

After removal of test equipment, the borehole shall be disinfected with Chlorine/water solution at a concentration of 50
milligrams per litre or greater of free chlorine. This will be sprayed into the borehole so as to ensure that all exposed
borehole wall surfaces are coated. In preparing their Tenders, Contractors should allow for one (1) cubic metre of solution
per borehole. This item shall be costed as a unit Lump Sum

42. 1.12 BOREHOLE HEAD WORKS

43. a) SANITARY SEAL CASING

A sanitary seal shall be constructed at the wellhead. This shall comprise the following elements:

[ A 3.2 metre length of internal diameter 254mm (10 inch) plain black pipe class B

sanitary steel casing installed around the permanent casing string.

O A grout seal between the 254mm sanitary seal casing and the 203mm permanent casing string.
0 A 1.0x1.0x1.0 metre reinforced concrete block (Y8/1:2:4) cast around the

Sanitary seal casings.

O A lockable steel cap.

44. b). GROUT SEAL

A sanitary ground seal shall be installed between the 152 mm (6 inch) and 205 mm (8 inch) casings and grouted into place.
Grout shall be a cement slurry, or cement and fine sand and shall have a density of at least 1175 Kg/1t.This shall be
introduced into the annular space from the top of the inert backfill to the ground level, using a method that must be
approved by the Project Manager.

45. a) CONCRETE PLINTH
The ground surface at the wellhead shall be excavated to a depth of one (1) metre, and be one metre square, to allow s
Concrete Plinth to be cast. The 1.0x1.0x1.0 metre pit will be filled with concrete, to be finished flush with the ground

surface. Concrete shall be 1:2:4 OPC: sand: half- inch ballast. This must be cast with two 0.8 metre lengths of 12 mm
reinforcing steel bar welded to the 205 mm (8 inch) casing, 0.7 metre below ground level.

46. d). TEMPORARY CAP

The top of the borehole shall be sealed with a cap that shall comprise a round plate of mild steel, of thickness not less than
3.0mm. This will be continuously welded in single pass to the mild steel borehole casing or should be lockable.

47. 1.13 RECORDS

After completion of all works at the borehole, the Contractor shall submit to the
Project Manager within four (4) days a complete document with the following additions:-

| Water Resources Authority (WRA) Permit

Environmental Impact assessment Report and Permit
Drilling penetration Log

Geological Log

WRA Borehole Completion Record (Three Complete Sets of
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Completion Reports shall be submitted.
[ Test pumping Report
O Water quality Analysis report from an accredited Water testing Laboratory

48. 1.14 TECHNICAL LITERATURE
a) A Tenderer must submit the following information together with the Tender documents to assist in fair evaluation:-
- Technical specifications on drilling rig and other ancillary equipment (make model, rated capacity e.t.c)

- Particulars and specifications of materials used in the construction of the borehole.

- Any other information the tenderer may deem is important in evaluation as well as
BOOSTING his/her chances of winning the tender

49. BOREHOLE GANTRY

The gantry shall be fabricated from double flanged GI class ‘B’ water pipes. The total length of the gantry shall be 8.7
metres while the height above the ground shall be 7.5 metres. The top cross bar shall have a movable hook of capacity 4.0
tons. The gantry shall be held together using high tensile strength galvanized steel bolts and nuts. The access steps to the
top cross bar shall be made from DN13 GI class ‘B’ water pipes firmly welded at 350mm interval along the entire
length of the two vertical pipe columns starting from 600mm height above the ground level. The gantry shall be installed in
square holes of  size 1200x1200x1200mm depth using concrete of mix ration 1:2:4.



SECTION VII - DRAWINGS

50. Borehole Design: Typical Drawing
Borehole Name: EEDWEYN
Borehole Depth: 200 M

Borehole cap—l_’ _l_’

152mm...... dia casings

Ground surface

Inert Backfill

10m

PLAIN CASING

SCREEN CASING

170
176
194
200 m

Gravel pack

Approximate coordinates of
Site

UTM 37N 265393.00 m E
141839.00 m N
Elevation: 1192 m a.m.s.l
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SUPPLEMENTARY INFORMATION

Tenderer to fill as appropriate
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PART 3 — CONDITIONS OF CONTRACT AND CONTRACT FORMS
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT
1. GENERAL CONDITIONS

1. General Provisions

11

1.1.1

1.1.2

Definitions

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and B, and
these General Conditions, the following words and expressions shall have the meanings stated. Words
indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

The Contract
“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the documents
so named (if any) which are comprised in the Schedules.

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract Agreement].

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these Conditions,
the Specification, the Drawings, the Schedules, and the further documents (if any) which are listed in the
Contract Agreement or in the Letter of Acceptance.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring
Entity, including any annexed memoranda comprising agreements between and signed by both Parties.

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by
the Contractor and includes the signed offer to the Procuring Entity for the Works.

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify the
General Conditions of Contract.

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists,
and schedules of rates and/or prices.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract.Such document specifies the Works.

“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the Letter
of Tender, as included in the Contract.

Parties and Persons

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contract or in the Contractor appointed from
time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the
Contractor.

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring
Entity and the legal successors in title to this person(s).
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1.1.3

1.14

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of the

Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity and
notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer].
“Party” means the Procuring Entity or the Contractor, as the context requires.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 [Delegation
by the Engineer] and all other staff, labor and other employees of the Engineer and of the Procuring Entity;
and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring

Entity's Personnel.

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in title
to this person.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works; and the legal successors in title to each of these persons.

Dates, Tests, Periods and Completion

“Base Date” means a date 30 day prior to the submission of tenders.

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works].
“Completion Certificate” means the certificate issued under Sub-Clause 11.9 [Performance

Certificate]. “Day” means a calendar day and “year” means 365 days.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension
of Defects Notification Period]), calculated from the date on which the Works or Section is completed as
certified under Sub-Clause 10.1[Taking Over of the Works and Sections].

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].
“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by
the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or
a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) under
Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4
[Extension of Time for Completion]), calculated from the Commencement Date.

Money and Payments

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes adjustments
in accordance with the Contract.

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the
Site, including overhead and similar charges, but does not include profit.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final
Payment Certificate].
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“Final Statement” means the statement defined in Sub-Clause 14.11 [ Application for Final Payment

Certificate].
“Foreign Currency” means a currency in which part (orall) of the Contract Price is payable, but not the Local
Currency.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

“Local Currency” means the currency of the Country.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].
“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of
Retention Money].

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

1.1.5 Works and Goods
“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things
intended to form or forming part of the Permanent Works.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.
“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or
operation of the Works.

“Section” means a part of the Works specified in the SCC as a Section (if any).

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required
on Site for the execution and completion of the Permanent Works and the remedying of any defects.

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate.

1.1.6 Other Definitions
“Contractor's Documents” means the calculations, computer programs and other software, drawings,
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the

Contract.

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be
executed.

“Force Majeure” is defined in Clause 19 [Force Majeure].

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and by-
laws of any legally constituted public authority.
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“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4 indicating
its dissatisfaction and intention to commence arbitration.

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance
Security].

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification;
but does not include Plant which has not been taken over by the Procuring Entity.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas,
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract
as forming part of the Site.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].

12 Interpretation

In the Contract, except where the context requires otherwise:
a)  Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

EEENTY

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded
in writing;

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words “tender
documents” with “tendering documents.”

13 Communications

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the SCC; and

b) Delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC.
However:

1) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to
the address from which the request was issued.

1.3.2  Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case
may be.

14 Law and Language

1.4.1 The Contract shall be governed by the laws of Kenya.

1.4.2 The ruling language of the Contract shall be the English Language.

15 Priority of Documents

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes
of interpretation, the priority of the documents shall be in accordance with the following sequence:
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1.5.2

16

1.7

18
1.8.1

1.8.2

1.83

1.8.4

19
1.9.1

a) The Contract Agreement,

b) Letter of Acceptance, the Particular Conditions—Part A,

¢) the Particular Conditions—Part B

d) the General Conditions of Contract

e) the Form of Tender,

f)  the Specifications and Bills of Quantities

g) the Drawings, and

h) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary clarification
or instruction.

Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall be based upon
the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) imposed
by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

Assignment

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the

Contract. However, either Party:

a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of
such other Party, and

b) May, as security in favor of a Procuring Entity or financial institution, assign its right to any moneys
due, or to become due, under the Contract.

Care and Supply of Documents

The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the
Contractor, who may make or request further copies at the cost of the Contractor.

Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Engineer

The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable
times.

If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.

Delayed Drawings or Instructions

The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by when
it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.
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1.9.2

1.9.3

1.10

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, Cost or profit.

Procuring Entity's Use of Contractor's Documents

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the

Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The Contractor
shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable non-
exclusive royalty-free license to copy, use and communicate the Contractor's Documents, including making
and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

¢) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
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112

1.13

114

without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under this Sub-Clause.

Contractor's Use of Procuring Entity's Documents

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third
party by the Contractor, except as necessary for the purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information
as may be reasonably required in order to verify compliance with the Contract and allow its proper
implementation.

Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in the
Particular Conditions:

a)  The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar
permission for the Permanent Works, and any other permissions described in the Specification as having
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the
Contractor harmless against and from the consequences of any failure to do so; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish
these actions and shows evidence of its diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
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a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub-
consultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, inter-alia, that acts
intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a
prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the
Procuring Entity's prevailing sanctions procedures).

2. THE PROCURING ENTITY

21

211

212

Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within
the time (or times) stated in the SCC. The right and possession may not be exclusive to the Contractor. If,
under the Contract, the Procuring Entity is required to give (to the Contractor) possession of any foundation,
structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated in the
Specification. However, the Procuring Entity may withhold any such right or possession until the Performance
Security has been received.

If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and
possession of, the Site within such times as required to enable the Contractor to proceed without disruption in
accordance with the programme submitted under Sub-Clause 8.3 [Programme].

213 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any such

214

215

right or possession within such time, the Contractor shall give notice to the Engineer and shall been titled
subject toSub-Clause20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations] to
agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:

i)  Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
ii)  For the delivery of Goods, including clearance through customs, and
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Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractors on the Site:

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

Procuring Entity's Financial Arrangement

The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after
receiving any request from the Contractor, reasonable evidence that financial arrangements have been made
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring Entity
makes any material change to his financial arrangements, the Procuring Entity shall give notice to the
Contractor with detailed particulars.

In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has suspended
disbursements under its loan, which finances in whole or in part the execution of the Works, the Procuring
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of
such notification, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received the
suspension notification from the Procuring Entity. If alternative funds will be available in appropriate
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide reasonable
evidence in his notice of the extent to which such funds will be available.

Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's
Equipment and Free-Issue Materials], or for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii)
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of
Defects Notification Period].

3. THE ENGINEER

31

311

Engineer's Duties and Authority

The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the Contract.
The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to
carry out these duties.

The Engineer shall have no authority to amend the Contract.

The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to be
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before
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Procurin Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

However, whenever the Engineer exercises a specified authority for which the Procuring Entity's approval is
required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given approval.
Except as otherwise stated in these Conditions:

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Engineer
shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either Party of any
duties, obligations or

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor from
any responsibility he has under the Contract, including responsibility for errors, omissions, discrepancies
and non-compliances; and

¢) any act by the Engineer in response to a Contractor's request except as otherwise expressly specified
shall be notified in writing to the Contractor within 14 days of receipt.

The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring Entity
before taking action under the-following Sub-Clauses of these Conditions:

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clausel3.1: instructing a Variation, except;
i) In an emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the SCC.

¢) Sub-Clausel3.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clausel3.1or13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable currencies.

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity,
with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a
copy to the Procuring Entity.

Delegation by the Engineer

The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke
such assignment or delegation. These assistants may include a resident engineer, and/or independent inspectors
appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or revocation shall
be in writing and shall not take effect until copies have been received by both Parties. However, unless
otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine any matter in
accordance with Sub-Clause3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check,
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of
the Engineer. However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Engineer to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction.
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The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings which
may be necessary for the execution of the Works and the remedying of any defects, all in accordance with the
Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the
appropriate authority has been delegated under this Clause. If an instruction constitutes a Variation, Clause
13 [Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on anymatter

related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a

delegated assistant:

a) Gives an oral instruction,

b) Receives a written confirmation of the instruction, from (or on behalf of) theContractor, within two
working days after giving the instruction, and

c) Does not reply by issuing a written rejection and/or instruction within two working  days after
receiving the confirmation, then the confirmation shall constitute the written instruction of the Engineeror
delegated assistant (as the case may be).

Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days before
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience of
the intended replacement Engineer. If the Contractor considers the intended replacement Engineer to be
unsuitable, he has the right to raise objection against him by notice to the Procuring Entity, with supporting
particulars, and the Procuring Entity shall give full and fair consideration to this objection.

Determinations

Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5 to
agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach agreement.
If agreement is not achieved, the Engineer shall make a fair determination in accordance with the Contract,
taking due regard of all relevant circumstances.

The Engineer shall give notice to both Parties of each agreement or determination, with supporting particulars,
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims,
Disputes and Arbitration].

4. THE CONTRACTOR

4.1
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Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin in
any eligible source country as defined by the Procuring Entity.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the
design or specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
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arrangements and methods shall be made without this having previously been notified to the Engineer.

The Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g.
limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or
investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisfied that
appropriate measures are in place to address environmental, social, health and safety risks and impacts.

If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless
otherwise stated in the Particular Conditions:

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be written
in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall include
additional information required by the Engineer to add to the Drawings for co-ordination of each Party's
designs;

c¢) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for
such purposes for which the part is intended as are specified in the Contract; and

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the
“as- built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,
adjust and repair this part of the Works. Such part shall not be considered to be completed for thev
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these
documents and manuals have been submitted to the Engineer.

Performance Security

Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million
shillings.

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency acceptable
to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving
the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by
a reputable Procuring Entity or financial institution selected by the Contract or and shall be in the form annexed
to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form approved by
the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the
Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the
Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a
copy of the Performance Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an

addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific
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be, the value of the Performance Security in that currency by an equal percentage
Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract. Unless the Contractor's Representative is named in the Contract,
the Contractor shall, prior to the Commencement Date, submit to the Engineer for consent the name and
particulars of the person the Contractor proposes to appoint as Contractor's Representative. If consent is
withheld or subsequently revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed
person fails to act as Contractor's Representative, the Contractor shall similarly submit the name and
particulars of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint a replacement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution
of the Works, a suitable replacement person shall be appointed, subject to the Engineer's prior consent, and
the Engineer shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the Engineer
has received prior notice signed by the Contractor's Representative, naming the person and specifying the
powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clausel.4
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient
by the Engineer.

Subcontractors
The Contractor shall not subcontract the whole of the Works.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if
they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract
for which the Subcontractor is named in the Contract;

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the subcontract
to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or
when applicable) or in the event of termination under Sub-Clause15.2 [Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the
Country to be appointed as Subcontractors.

Assignment of Benefit of Subcontract
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the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the Procuring
Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor shall have
no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate

opportunities for carrying out work to:

a) The Procuring Entity's Personnel,

b) Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the execution on or
near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the
Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor’s Documents, the Contractor shall submit
such documents to the Engineer in the time and manner stated in the Specification.

Setting Out

The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the
Contractor shall use reasonable efforts to verify their accuracy before they are used.

If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in

these items of reference, and an experienced contractor could not reasonably have discovered such error and

avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject

to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered,
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

¢) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger
to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause10 [Procuring Entity's Taking Over], and

e) Provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.
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The Contractor shall institute a quality assurance system to demonstrate compliance with the requirementsof
the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be
entitled to audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Engineer for information before
each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.
Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations
or responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have

obtained all necessary information as to risks, contingencies and other circumstances which may influence or

affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined

the Site, its surroundings, the above data and other available information, and to have been satisfied before

submitting the Tender as to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,

b) The hydrological and climatic conditions,

c) The extent and nature of the work and Goods necessary for the execution and completion of the
Works and the remedying of any defects,

d) The Laws, procedures and labor practices of the Country, and

e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.

Sufficiency of the Accepted Contract Amount

The Contractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and
b) Have based the Accepted Contract Amount on the data, interpretations, necessary information,

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
ContractorshallgivenoticetotheEngineerassoonaspracticable.

This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall set
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions,
and shall comply with any instructions which the Engineer may give. If an instruction constitutes a Variation,
Clause 13 [Variations and Adjustments] shall apply.
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notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to

notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs
(a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Engineer may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that
thesemore favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which
may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in any reduction in the Contract Price.

The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor's interpretation of any such evidence.

Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he
may require for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public
or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

Access Route

TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe
SiteatBaseDate. TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of
appropriatevehiclesandroutes.

Except as otherwise stated in these Conditions:

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required
for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

c¢) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;
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e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Particular Conditions:

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall
negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

Protection of the Environment

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit
damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.

Electricity, Water and Gas

The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the Specification.
The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for
measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined
by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

Procuring Entity's Equipment and Free-Issue Materials

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the Contractor
in the execution of the Works in accordance with the details, arrangements and prices stated in the Specification.
Unless otherwise stated in the Specification:

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
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the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly
give notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise agreed by
both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor.The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring
Entity of liability for any shortage, defect or default not apparent froma visual inspection.

Progress Reports

Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Engineer in six copies. The first report shall cover the period upto the end of
the first calendar month following the Commencement Date. Reports shall be submitted monthly thereafter,
each within 7 days after the last day of the period to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the
completion date stated in the Taking-Over Certificate for the Works.

Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

b) photographs showing the status of manufacture and of progress on the Site;

¢) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

i) commencement of manufacture,

ii) Contractor's inspections,

iii) tests, and

iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause
20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and

h) comparisons of actual and planned progress, with details of any events or circumstances which may
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to
overcome delays.

The Contractor shall provide immediate notification to the Engineer of incidents in the following categories.
Full details of such incidents shall be provided to the Engineer within the time frame agreed with the
Engineer.

a) confirmed or likely violation of any law or international agreement;

b) any fatality or serious injury;

c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock,
working beyond the boundary);

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat
(including protected areas) or species; or

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations
involving children.

Security of the Site

Unless otherwise stated in the Particular Conditions:
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b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel,
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as authorized
personnel of the Procuring Entity's other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all necessary
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional
areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period,
such Goods as are required for the Contractor to fulfil obligations under the Contract.

Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall issue

instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with the

instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-

Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

5. NOMINATED SUB CONTRACTORS

51

Definition of “nominated Subcontractor

In the Contract, “nominated Subcontractor’” means a Subcontractor:

a) Who is stated in the Contract as being a nominated Subcontractor, or

b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ
as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].

Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the
consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any
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¢) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontract or shall:

i)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge
his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's
invoices approved by the Contractor which the Engineer certifies to be due in accordance with the subcontract.
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the

Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor

hasreceived all amounts due in accordance with previous Payment Certificates, less applicable deductions for

retention or otherwise. Unless the Contractor:

a) Submits this reasonable evidence to the Engineer, or

b) 1) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to

pay these amounts, and
i) submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct
to the nominated Subcontractor, partor all of such amounts previously certified (less applicable
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to
submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay,
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

6. STAFF AND LABOR

6.1

62.1

622

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within the Country.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that
of the Contractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.
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The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's
Personnel.

Labor Laws

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall
allow them all their legal rights.

The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at
work.

Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the SCC, unless:

a) Otherwise stated in the Contract,

b) The Engineer gives consent, or

¢) The work is unavoidable, or necessary for the protection of life or property or for the safety of the
Works, in which case the Contractor shall immediately advise the Engineer.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specification.

The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent
living quarters within the structures forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made for
all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility and shall have the authority
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works,
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and
damage to property, as the Engineer may reasonably require.

HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved
service provider and shall undertake such other measures as are specified in this Contract to reduce the risk
of the transfer of the HIV virus between and among the Contractor's Personnel and the local community, to
promote early diagnosis and to assist affected individuals.

Contractor's Superintendence
Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's

obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, inspect
and test the work.
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for communications (deﬁed in Sub-Clause 1.4 [Law and Language]) and of the operation to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of
preventing accidents), for the satisfactory and safe execution of the Works.

69 Contractor's Personnel

69.1  The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and experienced in
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable,
who:

a) Persists in any misconduct or lack of care,

b) Carries out duties incompetently or negligently,

c) Fails to conform with any provisions of the Contract,

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or
e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the

execution of the Works.
692  If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.
610 Records of Contractor's Personnel and Equipment
The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar

month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works.

611 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property
on and near the Site.

612  Foreign Personnel

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in obtaining
any local, state, national or government permission required for bringing in the Contractor's personnel.

6.122 The Contractor shall be responsible for the return of these personnel to the place where they were recruited or
to their domicile. In the event of the death in the Country of any of these personnel or members of their families,
the Contractor shall similarly be responsible for making the appropriate arrangements for their return or burial.

613  Supply of Foodstuffs

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the
Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the
Contract.

614  Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and
other water for the use of the Contractor's Personnel.

615 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
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Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give, barter
or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or
disposal thereof by Contractor's Personnel.

Arms and Ammunition

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any
kind, or allow Contractor's Personnel to do so.

Festivals and Religious Customs

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs.

Funeral Arrangements

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral
arrangements for any of his local employees who may die while engaged upon the Works.

Prohibition of Forced or Compulsory Labor

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily performed,
that is exacted from an individual under threat of force or penalty, and includes any kind of involuntary or
compulsory labor, such as indentured labor, bonded labor or similar labor-contracting arrangements.

Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labor laws of the Country have provisions for
employment of minors, the Contract or shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

Workers' Organizations

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without
interference and to bargain collectively.

Non-Discrimination and Equal Opportunity

The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal
opportunity and fair treatment and shall not discriminate with respect to aspects of the employment
relationship, including recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, promotion, termination of employment or retirement,
and discipline.

7. PLANT, MATERIALS AND WORKMANSHIP

71

Manner of Execution

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and all
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other execution-of the Works:

a) In the manner (if any) specified in the Contract,

b) In a proper workman like and careful manner, in accordance with recognized good practice, and

c) With properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

72 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer for
consent prior to using the Materials in or for the Works:
a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and
b) additional samples instructed by the Engineer as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.

73 Inspection

73.1  The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and

b) During production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

732  The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that
the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost.

74 Testing
741  This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (if any).

742 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor shall
agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other parts of
the Works.

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

743  The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Engineer'spresence.

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension ofTime for Completion], and

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

744  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

150



75
751

752

76
761

762

763

77

78

tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a certificate to him,
to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the readings as
accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly
make good the defect and ensure that the rejected item complies with the Contract.

If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated unde
rthe same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity.

Remedial Work

Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to:

a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and

¢) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseeable event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the
following times, free from liens and other encumbrances:

a) When it is incorporated in the Works;

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a) Natural Materials obtained from outside the Site, and

b) The disposal of material from demolitions and excavations and of other surplus material (whether
natural or man-made), except to the extent that disposal areas within the Site are specified in the
Contract.

8. COMMENCEMENT, DELAYS AND SUSPENSION

81

811

Commencement of Works

Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date
at which the following precedent conditions have all been fulfilled and the Engineer's notification recording
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the
Contractor:
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b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]);

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise
specified in the SCC, effective access to and possession of the Site given to the Contractor together with
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the
commencement of the Works

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided
that the corresponding Procuring Entity guarantee has been delivered by the Contractor.

If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the Letter
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2 [Termination
by Contractor].

The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.

Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a) achieving the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

Programme

The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

¢) the sequence and timing of inspections and tests specified in the Contract, and
d) a supporting report which includes:

i)  a general description of the methods which the Contract or intends to adopt, and of the major
stages, in the execution of the Works, and

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

The Contractor shall promptly give notice to the Engineer of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. The
Engineer may require the Contractor to submit an estimate of the anticipated effect of the future event or
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].

If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to comply

with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the Contractor
shall submit a revised programme to the Engineer in accordance with this Sub-Clause.
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The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clausel0.1 [Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,

c) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor shall
give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining each
extension of time under Sub-Clause 20.1, the Engineer shall review previous determinations and may increase,
but shall not decrease, the total extension of time.

Delays Caused by Authorities

If the following conditions apply, namely:

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in the Country,

b) These authorities delay or disrupt the Contractor's work, and

¢) The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].

Rate of Progress

If, at any time:
a) Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Engineer
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to
expedite progress and complete within the Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which shall
elapse between the relevant Time for Completion and the datestatedintheTaking-OverCertificate. However,
the total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any)
stated in the SCC.

These delay damages shall be the only damages due from the Contractor for such default, other than in the
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Suspension of Work

The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration,
loss or damage.

The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under Sub-

Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the

Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or Materials
which have not been delivered to Site, if:
a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Engineer's instructions.

Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor].

Resumption of Work
After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any

deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension
after receiving from the Engineer an instruction to this effect under Clause13 [Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's
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The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct.

In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of any
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon
as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report
of the results of these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Tests on such day or days within that period as the Contract or may fix and of which he shall give notice
to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall
then be deemed to have been carried out in the presence of the Contract or and the results of the Tests shall be
accepted as accurate.

Retesting

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the
Engineer shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same
remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests.

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under
the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over
Certificate is issued, or

(i1) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations].

PROCURING ENTITY'S TAKING OVER

101 Taking Over of the Works and Sections

1011

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below,
and (i1) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
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The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Engineer shall, within 30 days after receiving the Contractor's application:

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which will
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst
this work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice under this Sub-Clause.

If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application within
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period.

Taking Over of Parts of the Works

The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate isissued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and

c) Ifrequested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part.

After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the Engineer
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or
Section (as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum
amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.
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Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

1032 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

1033  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

104  Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

11. DEFECTS LIABILITY
1.1  Completion of Outstanding Work and Remedying Defects

11.11  In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

1112 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the
Procuring Entity.

112  Cost of Remedying Defects

1121 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a) Any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
c¢) Failure by the Contractor to comply with any other obligation.

1122 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

113 Extension of Defects Notification Period

1131 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

1132 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of Work]
orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this Clause
shall not apply to any defects or damage occurring more than two years after the Defects Notification Period
for the Plant and/or Materials would otherwise have expired.
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If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed by (or on
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall
be given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring
Entity may (at his option):

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause3.5 [Determinations]; or

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which
cannot be put to the intended use.

1143 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be entitled
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to recover all sums paid for the Works or for such part (as the case may be), plus financing costs and the cost
of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor.

Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

Further Tests

If the work of remedying of any defect or damage may affect the performance of the Works, the Engineer
may require the repetition of any of the tests described in the Contract. The requirement shall be made by
notice within 30 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects],
for the cost of the remedial work.

Right of Access

Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost
of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Engineer in
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.

Completion Certificate

Performance of the Contractor's obligations shall not be considered to have been completed until the Engineer

has issued the Performance Certificate to the Contractor, stating the date on which the Contractor completed
his obligations under the Contract.
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Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Performance Certificate shall be issued to the Procuring Entity.

1193 Only the Performance Certificate shall be deemed to constitute acceptance of the Works.
1110  Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof
unperformed obligations, the Contract shall be deemed to remain in force.

1111  Clearance of Site

11111 Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

11.112 If all these items have not been removed within 30 days after receipt by the Contractor of the Performance
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

12. MEASUREMENT AND EVALUATION
121 Works to be Measured

1211 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

1212 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to the
Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Engineer in making the
measurement, and

(b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the
Engineer shall be accepted as accurate.

1213 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

1214  If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor
shall give notice to the Engineer of the respects in which the records are asserted to be inaccurate. After
receiving this notice, the Engineer shall review the records and either confirm or vary them and certify the
payment of the undisputed part. If the Contractor does not so give notice to the Engineer within 14 days after
being requested to examine the records, they shall be accepted as accurate.

122 METHOD OF MEASUREMENT
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Measurement shall be made of the net actual quantity of cach item of the; Permanent Works, and
b) The method of measurement shall be in accordance with the Bills of Quantities or other
applicable Schedules.

Evaluation

Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work,
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1
and 12.2 and the appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for
such item in the Contractor, if there is no such item, specified for similar work.

Any item of work included in the Bills of Quantities for which no rate or price was specified shall
be considered as included in other rates and prices in the Bills of Quantities and will not be paid for
separately.

However, a new rate or price shall be appropriate for an item of work if:
a) 1)  the measured quantity of the item is changed by more than 25% from the quantity of this
item in the Bills of Quantities or another Schedule,
i1)  This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of
the Accepted Contract Amount,
ii1)  This change in quantity directly changes the Cost per unit quantity of this item by more
than 1%, and
iv)  This item is not specified in the Contract as a “fixed rate
item”; or
b) 1)  the work is instructed under Clause 13 [Variations and Adjustments],
i1)  no rate or price is specified in the Contract for this item, and
1i1)  no specified rate or price is appropriate because the item of work is not of similar
character, or is not executed under similar conditions, as any item in the Contract.

Each new rate or price shall be derived from any relevant rates or prices in the Contract, with
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as
applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be
derived from the reasonable Cost of executing the work, together with profit, taking account of any
other relevant matters.

Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned
work commences.

Where the contract price is different from the corrected tender price, in order to ensure the contractor
is not paid less or more relative to the contract price (which would be the tender price), payment
valuation certificates and variation orders on omissions and additions valued based on rates in the
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage.
The percentage already worked out during tender evaluation is worked out as follows: (corrected
tender price—tender price)/tender price X 100.

Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been
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a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would
have been deemed to be covered by a sum forming part of the Accepted Contract Amount;

b) the omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

VARIATIONS AND ADJUSTMENTS
Right to Vary

Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the
sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm or
vary the instruction.

Each Variation may include:

a) Changes to the quantities of any item of work included in the Contract (however, such
changes do not necessarily constitute a Variation),

b) Changes to the quality and other characteristics of any item of work,
¢) Changes to the levels, positions and/or dimensions of any part of the Works,
d) Omission of any work unless it is to be carried out by others,

e) Any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, boreholes and other testing and exploratory work, or

f) Changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless
and until the Engineer instructs or approves a Variation.

Value Engineering

The Contract or may, at any time, submit to the Engineer a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contract or and shall include the items listed in
Sub- Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:

a) The Contractor shall design this part,
b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and

c) If this change results in a reduction in the contract value of this part, the Engineer shall proceed
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be
included in the Contract Price. This fee shall be half (50%) of the difference between the
following amounts:
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Sub-Clause 13.7 [Adjustmenté for Canges in Legile’ltion] and Sub-Clause 13.8
[Adjustments for Changes in Cost], and

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account
of any reductions in quality, anticipated life or operational efficiencies.

However, if amount (i) is less than amount (ii), there shall not be a fee.
Variation Procedure

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in

writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or

by submitting:

a) adescription of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according toSub-
Clause 8.3 [Programme] and to the Time for Completion, and

¢) the Contractor's proposal for evaluation of the Variation.

The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The
Contractor shall not delay any work whilst awaiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Engineer to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Engineer instructs or approves otherwise in accordance with this Clause.

134 Paymentin Applicable Currencies

135

135.1

If the Contract provides for payment of the Contract Price in more than one currency, then whenever
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or
expected currency proportions of the Cost of the varied work, and to the proportions of various
currencies specified for payment of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the
Engineer may instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be
included in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule.

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.
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accounts or receipts in substantiation.
136 Daywork

1361 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not
included in the Contract, this Sub-Clauses hall nota pply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

1362 Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall include
the following details of the resources used in executing the previous day's work:

a) The names, occupations and time of Contractor's Personnel,
b) The identification, type and time of Contractor's Equipment and Temporary Works, and
¢) The quantities and types of Plant and Materials used.

1363 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned
to the Contractor. The Contractor shall then submit priced statements of these resources to the
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for
Interim Payment Certificates].

137  Adjustments for Changes in Legislation

1371 The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting
from a change in the Laws of the Country (including the introduction of new Laws and the repeal
or modification of existing Laws) or in the judicial or official governmental interpretation of such
Laws, made after the Base Date, which affect the Contractor in the performance of obligations under
the Contract.

1372 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractorshall
give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

1373  Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into account
inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of
Sub-Clause
13.8 [Adjustments for Changes in Cost].

138  Adjustments for Changes in Cost
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local and foreign currencies included in the Schedules. If there is no such table of adjustment data,
this Sub- Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises
and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is
to be applied to work valued on the basis of Cost or current prices. The formulae shall be of the
following general type:

Pn=a+bLn/Lo+cEn/Eo+dMn/Mo +...... where:

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency
of the work carried out in period “n”, this period being a month unless otherwise stated in the SCC;

“a” 1s a fixed coefficient, stated in the relevant table of adjustment data, representing the non-
adjustable portion in contractual payments;

“b”, “c”, “d”, ... are coefficients representing the estimated proportion of each cost element related
to the execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost
elements may be indicative of resources such as labor, equipment and materials;

“Ln”, “En”, “Mn”, ... are the current cost indices or reference prices for period “n”, expressed in
the relevant currency of payment, each of which is applicable to the relevant tabulated cost element
on the date 49 days prior to the last day of the period (to which the particular Payment Certificate
relates); and

“Lo”, “Eo”, “Mo” ... are the base cost indices or reference prices, expressed in the relevant currency
of payment, each of which is applicable to the relevant tabulated cost element on the Base Date.

The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted
into the relevant currency of payment at the selling rate, established by the central Procuring Entity of the
Country, of this relevant currency on the above date for which the index is required to be applicable.

Until such time as each current cost index is available, the Engineer shall determine a provisional index for

the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.
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shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, which ever is more favorable to the
Procuring Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall
only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of
Variations.

CONTRACT PRICE AND PAYMENT
The Contract Price

Unless otherwise stated in the Particular Conditions:

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to
adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:

i) of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause 12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed

breakdown of each lumpsum price in the Schedules.

The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not be
bound by it.

Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt from
the payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance
payment, the number and timing of instalments (if more than one), and the applicable currencies and
proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or
if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply.

The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal
to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or financial institution
selected by the Contractor and shall be in the form annexed to the Particular Conditions or in another form
approved by the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions

from the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of Interim

PaymentCertificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and
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Payment Certificate (excluding the advance payment and deductions for its repayments as well as
deductions for retention money) in the currencies and proportions of the advance payment until such
time as the advance payment has been repaid; provided that the advance payment shall be completely
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums

has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance then
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

Application for Interim Payment Certificates

The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been
titled, together with supporting documents which shall include the report on the progress during this month
in accordance with Sub-Clause 4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various

currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g)
below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

¢) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
SCC to the total of the above amounts, until the amount so retained by the Procuring Entity reaches the
limit of Retention Money (if any) stated in the SCC;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause14.5[Plant
and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contract or otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price—tender price)/tender
priceX100.

Schedule of Payments

If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b) Sub-Clausel4.5[Plantand Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was
based, then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which progress is less or more

166



1442

145

145.1

1452

1453

1454

146

146.1

than that on ‘r‘lhich the lnstalme_nts Bere p¥e‘7€n110]‘7 hased
Voo y—oad ot

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works (see SCC for lists)

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates].

If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this Sub-
Clause shall not apply. The Engineer shall determine and certify each addition if the following conditions
are satisfied:
a) The Contractor has:
1) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the
Site, supported by satisfactory evidence; and either:

b) The relevant Plant and Materials:
i) Are those listed in the Schedules for payment when shipped,
ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Engineer together with evidence of payment of freight and insurance, any other
documents reasonably required, and an Procuring Entity guarantee in a form and issued by an entity
approved by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-
Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause 14.2[ Advance
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected
against loss, damage or deterioration;

c) the relevant Plant and Materials:
i) are those listed in the Schedules for payment when delivered to the Site, and

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration, and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Engineer's
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become due when
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant
and Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall
state the amount which the Engineer fairly determines to be due, with all supporting particulars for any
reduction or withholding made

167



1462

1463

147
1471

1472

148

1481

1482

149

1491

eve ne the Taking Over Ce 3 he WA ~the Engineer shall not be bound-toissue
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than
the minimum amount of Interim Payment Certificates (if any) stated in the SCC. In this event, the Engineer
shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the
work or obligation has been performed.

The Engineer may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the
Engineer's acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security]
and Sub-Clause 14.2 [Advance Payment], whichever is later;

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from
which part of the payments to the Contractor is being made) is suspended, the amount shown on any
statement submitted by the Contractor within 14 days after such statement is submitted, any discrepancy
being rectified in the next payment to the Contractor; and

¢) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity receives
this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from which part of the
payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final
Statement within 56 days after the date of notification of the suspension in accordance with Sub-Clause
16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated
by the Contractor, in the payment country (for this currency) specified in the Contract.

Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges compounded monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7
[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment
Certificate isissued.

Unless otherwise stated in theParticular Conditions, these financing charges shall be calculated at the annual
rate of three percentage points above the discount rate of the central Procuring Entity in the country of the
currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in such
currency.

The Contractor shall be entitled to this payment without formal notice or certification, and without prejudice
to any other right or remedy.

Payment of Retention Money
When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is issued for a Section

or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall
be half (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by
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Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of
the Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion
shall be half (50%) of the proportion calculated by dividing the estimated contract value of the Section by
the estimated final Contract Price.

However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost].

Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for
the Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or financial
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall ensure
that the guarantee is in the amounts and currencies of the second half of the Retention Money and is valid
and enforceable until the Contract or has executed and completed the Works and remedied any defects, as
specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the required
guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the Retention
Money. The release of the second half of the Retention Money against a guarantee shall then be in lieu of the
release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the
Contractor within 21 days after receiving a copy of the Performance Certificate.

If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the
amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the Retention
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the
Performance Security when the Taking-Over Certificate isissued is less than half of the Retention Money, the
Retention Money guarantee will only be required for the difference between half of the Retention Money and
the amount guaranteed under the Performance Security.

Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit tothe

Engineer six copies of a Statement at completion with supporting documents, in accordance with Sub-

Clause

14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

¢) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].
Application for Final Payment Certificate

Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Engineer may reasonably require within 30 days from receipt of
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then prepare and submit to the Engineer the final statement as agreed. This agreed statement is referred to
in these Conditions as the “Final Statement”.

However, if, following discussions between the Engineer and the Contractor and any changes to the draft
final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the outstanding balance of this total, in which event the discharge
shall be effective on such date.

Issue of Final Payment Certificate

Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver,
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

The amount which he fairly determines is finally due, and

After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for
all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the
Contractor or from the Contractor to the Procuring Entity, as the case may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall request the
Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Engineer
shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

Cessation of Procuring Entity's Liability

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount

expressly for it:

a) In the Final Statement and also

b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10[ Statement at Completion].

However, this Sub-Clause shall not limit the Procuring Entity'sliabilityunderhisindemnificationobligations,
or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the
ProcuringEntity.

Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies.If more than one currency is so named, payments shall be made as follows:
a) Ifthe Accepted Contract Amount was expressed in Local Currency only:

(1) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

170



15.

151

152

1521

1522

1523

Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

payment of the damages specified in the SCC, shall be made in the currencies and proportions specified
in the Schedule of Payment Currencies;

other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the central Procuring Entity of the Country.

TERMINATION BY PROCURING ENTITY

Notice to Correct

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require the
Contractor to make good the failure and to remedy it within a specified reasonable time.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor:

a)
b)
c)

d)
e)

2

fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1

[Notice to Correct],

abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his

obligations under the Contract,

without reasonable excuse fails:

(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 7.6
[Remedial Work], within 30 days after receiving it,

subcontracts the whole of the Works or as signs the Contract without the required agreement,

becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made

against him, compounds with his creditors, or carries on business under a receiver, trustee or manager

for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has

a similar effect to any of these acts or events, or

gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other

thing of value, as an inducement or reward:

i)  for doing or forbearing to do any action in relation to the Contract, or

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or if
any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle
termination, or

based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the

Appendix B to these General Conditions, in competing for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his lowest
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of any subcontract, and (i) for the protection of life or property or for the safety of the Works.
After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do

so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design
documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity]
has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the
Procuring Entity may:
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring Entity,
have been established, and/or

¢) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid
a termination of the Contract by the Contractor under Clause 16.2[ Termination by Contractor].

After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work
and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment
on Termination].

Fraud and Corruption

The Procuring Entity requires compliance with the national law and regulations against corruption. All
available sanctions will apply where corruption is detected.

SUSPENSION AND TERMINATION BY CONTRACTOR

Contractor's Entitlement to Suspend Work

If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or

Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment
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Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or credit
from which payments to the Contractor are being made, in whole or in part, for the execution of the Works,
and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not
less than 7 days after the Procuring Entity having received the suspension notification from the Procuring
Entity.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2[Termination by Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of

work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under Sub-
Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements],

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

c) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 days
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7
[Assignment],

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on

the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement
of Works.

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice

terminate the Contract immediately.

In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to
the Contractor are being made, if the Contractor hasnot received the sums due to him upon expiration of
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Contractor may, without prejudice to the Contractor's entitlement to financing charges under Sub-Clause14.8
[Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the rate of work
under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a
copy to the Engineer, such termination to take effect 14 days after the giving of the notice.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contract or otherwise.

Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,
Payment and Release] has taken effect, the Contractor shall promptly:

a) Cease all further work, except for such work as may have been instructed by the Engineer for the
protection of life or property or for the safety of the Works,

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

c¢) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.
Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity,
the Procuring Entity's Personnel, or any of the irrespective agents, and

Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of
them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property].
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1721  The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

1722 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

1723  If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

1724  The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor aftera
Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which
occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which the
Contractor was liable.

173  Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they
directly affect the execution of the Works in the Country, are:

a)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war, within the Country,

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio-activity,

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

f)  use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

h) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

174  Consequences of Procuring Entity's Risks

1741  If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works,
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and shall rectify
this loss or damage to the extent required by the Engineer.

1742  If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall give
a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims] to: a)
an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs
(f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable.

1743 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.
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In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent, registered
design, copyright, trademark, tradename, trade secret or other intellectual or industrial property right relating
to the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:

a) Anunavoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:

i)  For a purpose other than that indicated by, or reasonably to be inferred from, the
ii) Contract, or

iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim which
arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design for which
the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon
being requested to do so by such other Party.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor
for any indirect or consequential loss or damage which may be suffered by the other Party in connection with
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clausel7.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's
Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than
one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so
stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contract or
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for theWorks).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care

arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

176



18.
181
1811

1812

1813

1814

1815

1816

1817

1818

1819

181.10

181.11

INSTHHRA \TFE

AT UINTIATVUC
General Requirements for Insurances

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint
insured to comply with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies required
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss
or damage.

The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the
Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been effected, and

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or attempts to make) any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

The insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contract or fails to provide satisfactory evidence and copies of policies in accordance with this
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of
these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance with these obligations,
liabilities or responsibilities. However, if the insuring Party fails to effect and keep in force an insurance
which is available and which it is required to effect and maintain under the Contract, and the other Party neither
approves the omission nor effects insurance for the coverage relevant to this default, any moneys which
should have been recoverable under this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1[Contractor's Claims], as applicable.

177



1822

1823

1824

1825

183

1831

h ntra sha a ace-3 nsurance -';-: o-the Contrac -v__- but 1 .to
the insurance referred to Clause18) with insurers from any eligible source country.

Insurance for Works and Contractor's Equipment

The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit.
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over
Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it
is being transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i) a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),

ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works if this
other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that the
Contractor is liable for the loss or damage, and

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials intended
for the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1
[General Requirements for Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract
and occurring before the issue of the Performance Certificate.
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on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply. Unless
otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause:

a) Shall be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and

d) May however exclude liability to the extent that it arises from:

i)  The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through
any land, and to occupy this land for the Permanent Works,

ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works and
remedy any defects, and

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contract or shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed
by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, losses
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of
the Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into the Contract,
¢) Which, having arisen, such Party could not reasonably have avoided or overcome, and

d) Which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:

1) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except
as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-
activity, and

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
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Majeurethenit shall give notice-to-the other Par he-even cireumstances—constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event
or circumstance constituting Force Majeure.

1922 The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

193 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be
affected by the ForceMajeure.

194 Consequences of Force Majeure

1941 Ifthe Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure
of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/or
incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of any
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed
by Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clause 18.2 [Insurance for Works and Contractor's Equipment].

1942 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

195 Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief
under this Clause.

196 Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Engineer shall determine the value of the work done and issue a Payment

Certificate which shall include:

a) The amounts payable for any work carried out for which a price is stated in the Contract;

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor
shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
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d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of
these items to the Contractor's works in his country (or toanyotherdestinationatnogreatercost);and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works
at the date of termination.

Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party
to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party
in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been terminated
under Sub-Clause 19.6.

CLAIMS, DISPUTES AND ARBITRATION
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became
aware, or should have become aware, of the event or circumstance.

IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall not be
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clauseshallapply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's
liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the Engineer
to inspect all these records, and shall (if instructed) submit copies to the Engineer.

Within 42 days after the Contractor became aware (or should have become aware) of the eventor
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Engineer, the Contractor shall send to the Engineer a fully detailed claim which includes
full supporting particulars of the basis of the claim and of the extension of time and/or additional payment
claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and

¢) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the event
or circumstance, or within such other period as may be proposed by the Contractor and approved by the
Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
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shall respond with approval, or with disapproval and detailed comments. He may also request any necssary
further particulars, but shall nevertheless give his response on the principles of the claim within the above
defined time period.

Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such
part of the claim as he has been able to substantiate.

If the Engineer does not respond within the time frame defined in this Clause, either Party may consider that
the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance with Sub-
Clause 20.4 [Arbitration].

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension
of time and/or additional payment shall take account of the extent (if any) to which the failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of
Sub- Clause 20.3 ().

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice
of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement
has been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a) The appointment of a replacement Engineer upon the said person ceasing to act.

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.
e) Any dispute arising in respect of war risks or war damage.

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the Contract
or agree otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably

in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not

commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.
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measurements, computations, tests or valuations as may in his opinion be desirable in order to determine

the rights of the parties and assess and award any sums which ought to have been the subject of or included
in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice
had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Engineer from being called as a witness and giving evidence before the arbitrators on any
matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties,
and the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half
ofthis remuneration.

Arbitration with National Contractors

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions;

1) Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of theUnited
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more

arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in
the language for communications defined in Sub-Clause 1.4 [Law and Language].

Alternative Arbitration Proceedings
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)

which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.
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Fail c Iewith Arbi 's Decision
The award of such Arbitrator shall be final and binding upon the parties.

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

Contract operations continue

Notwithstanding any reference to arbitration herein,

a) The parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

b) The Procuring Entity shall pay the Contractor any monies due the Contractor.
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SECHONIX-SPECIAL CONDIHONSOFCONFRACE——————

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein

shall prevail over those in the GCC.

Arrangements

Conditions GCC Clause Data
Procuring Entity’s name and | 1 Northern Water Works Development Agency
address P. O. Box 495-70100, Garissa
Maji House, Kismayu Road,
Garissa Town, Kenya.
Telephone: +254-46-2103598
e-mail: info@nwwda.go.ke
Time for Completion 1 6 Months
Engineer’s name and address | 1 General Manager, Infrastructure development
Northern Water Works Development Agency
P. O. Box 495-70100, Garissa
Maji House, Kismayu Road,
Garissa Town, Kenya.
Telephone: +254-46-2103598
e-mail: info@nwwda.go.ke
Electronic transmission 1.3 Not Applicable
Time for the Parties entering | 1.6 Not later than Twenty-Eight (28) Days after
into a Contract Agreement Contractor receives Letter of Acceptance.
Time for access to the Site 2.1 No later than the Commencement Date
Procurement Entity’s Financial| 2.4 N/A

Engineer’s Authority to make
variations.

3.1.2 (b) (ii)

All variations resulting in an increase in the accepted
contract amount require approval of the
Procuring Entity

Performance Security

422

The Performance Security will be in the form of a
Unconditional Bank Guarantee in the amount(s) of
1% of the Accepted Contract Amount, and in the
same currency(ies) as the Accepted Contract
Amount.

Contractor’s Representative’s
name

4.3

[insert the name of the Contractor’s Representative
agreed by the Procuring Entity prior to Contract
signature]

Working Hours

6.5

Normal working hours shall be 8:00am to 5:00Pm,
Monday-Friday and 8:00am- 1:00pm on Saturday
except on Sundays and holidays

Key Personnel names

6.9.1

[insert the name of each Key Personnel agreed by the
Procuring Entity prior to Contract signature|

Commencement of Works

8.1.1(b)

N/A

Commencement of Works

8.1.1(c)

As per Engineers order to commence works
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Delay Damages 8.7.1 Delay damages shall be 0.042 % of the Contract
Price per day of delay.

Maximum amount of delay 8.7.1 10% of the final Contract Price.

damages

Defects Notification Period 6 Months

Adjustments for Changes in 13.8.3 Not Applicable

Cost

Provisional Sums 13.5. (b)(iii) 0%
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Conditions GCCCClause— | Data
Total advance payment 14.2.1 N/A
Repayment amortization rate | 14.2.4(b) N/A
of advance payment
Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall
be 10%
Percentage of Retention 14.3.2(c) 10%
Plant and Materials 14.5.2(b)(1) Not Applicable
14.5.2(c)(i) Not Applicable
Minimum Amount of Interim | 14.6.1 100% of the Accepted Contract Amount.
Payment Certificates
Publishing source of 14.8 N/A.
commercial interest rates for
financial charges in case of
delayed payment
Maximum total liability of the | 17.6.2 The Accepted Contract Amount.
Contractor to the Procuring
Entity
Periods for submission of 18.1.6
insurance:
a. evidence of insurance. 7 days
b. relevant policies 28 days
Maximum number of 18.2(d) The minimum insurance amounts and deductibles shall
deductibles for insurance of be:
the Procuring Entity's risks
(a) for loss or damage to the Works, Plant and
Materials: Contract Price plus 15% of Contract
Price
(b) For loss or damage to Equipment: KES
10,000,000.00.
(¢)  For loss or damage to property (except the Works
Plant, Materials, and Equipment) in connection
with Contract -KES 1,000,000
(d) for personal injury or death:
(i) of the Contractor’s employees: -KES
5,000,000 for one incident, number of
incidents unlimited.
Minimum amount of third- 18.3.2 i) For damage to Third Party Property: Kshs.
party insurance 5,000,000/= per occurrence with number of
occurrences unlimited
For Personal Injury or death of Third Parties:
Kshs.5,000,000/= per occurrence with number of
occurrences unlimited
The place of arbitration 20.7.2 Nairobi, Kenya
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FORM NO. I - NOTIFICATION OF INTENTION TO AWARD
| This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] |Send

thisNotification to the Tenderer's Authorized Representative named in the Tender Information Form]|

EORMAT

For the attention of Tenderer's Authorized Representative

Name:.........ovennnnnn. [insert Authorized Representative's name]
Address: [insert Authorized Representative's Address]
Telephones: [insert Authorized Representative's telephone/fax numbers]

Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to all
Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of Transmission: This Notification is sent by: [email] on [date] (local time)
ProcuringEntity: [insert the name of the Procuring

Entity] Contracttitle: [insert the name of the contract]
Country: Kenya, County (if the Procuring Entity is from a County)

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or

b) Submit a Procurement-related Complaint in relation to the decision to award the contract.
1. The successful Tenderer
Name: [insert name of successful Tenderer].
Address: [insert address of the successful Tenderer]
Contract price: [insert contract price of the successful Tender]

2 Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated
include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated Tender price | Comments (if any)

o v B w| |~

Etc.
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. Hewtorequestadebriefing——m — — — — ——————
DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a
debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention
to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity:

[insert name of Procuring Entity] Email address: [insert email address)

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the
Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this
happens, we will notify you and confirm the date that the extended Standstill Period will end. The debriefing may be

in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing
will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the
debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication
of the Contract Award Notice.

2. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert
date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurement-
related Complaint as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position] Procuring

Entity: [insert name of Procuring Entity] Email

address: [insert email address)

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision

to award the contract. You do not need to have requested, or received, a debriefing before making this complaint.
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:
a) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process, and is the recipient of a Notification of Intention to Award.
b) The complaint can only challenge the decision to award the contract.
¢) Youmust submit the complaint within the period stated above.
d) Youmust include, in your complaint, all of the information necessary to support your case.

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall not
be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke.
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3. Standstill Period
DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of
Intention to Award.
ii) The Standstill Period may be extended as stated in Section 4 above.
If you have any questions regarding this Notification please do not hesitate to contact

us. On behalf of the Procuring Entity:

Name

Title and Position

Signature

Date
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FORM NO. 2 - REQUEST FOR REVIEW

FORM FOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO........ccuuuune OF.............. 20......... BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........inthe matter of Tender No..............of ..............20 for ......... (Tender description).
REQUEST FOR REVIEW
We. oo, ,the above named Applicant(s), of address: Physical address................ P.O. Box No.............
Tel. No........ Email ............... , hereby request the Public Procurement Administrative Review Board to review the whole/part of
the above mentioned decision on the following grounds , namely:
1.
2.
By this memorandum, the Applicant requests the Board for an order/orders that:
1.
2.
SIGNED ..........ceevines (Applicant) Dated on................ dayof............... /...20......
FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............ day of
200

SIGNED

Board Secretary
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FORM NO. 3 - LETTER OF AWARD

[Letter head paper of the Procuring Entity]

[Date]

FORMAT

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the /name of the Contract and identification
number, as given in the SCC] for the Accepted Contract Amount famount in numbers and words] [name of currency],
as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract,
using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of the tender

document.

We attach a copy of the Contact for your

Authorized Signature:
Name and Title of
Signatory: Name of
Agency:

Attachment: Contract Agreement
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FORM NO. 4 - CONTRACT AGREEMENT

THIS AGREEMENT made the day of » _, between
of (hereinafter “the Procuring Entity”), of the one part,
and__ of (herein after “the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  The Letter of Acceptance

b)  The Letter of Tender

c) The addenda Nos (if any)
d)  The Particular Conditions

e) The General Conditions;

f)  The Specification

g)  The Drawings; and

h)  The completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4 The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
laws of Kenya on the day, month and year specified above.

Signed by

(For the Procuring Entity)

Signed by

(For the Contractor)
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FORMNOS5—PERFORMANCESEEELREY—— — —7 29— — — — — — ———————————————
— (Unconditional Demand Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring

Entity/ Date: [Insert date of issue]

PERFORMANCE GUARANTEE No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (herein after called "the Applicant") has entered into Contract
No. dated with the Beneficiary, for the execution of

(herein after called "the Contract").

2. Further more, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of’ (), such sum being payable in the types and proportions
of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified
therein.

4. This guarantee shall expire, no later than the ....................... Dayof .............. 2...%, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

I The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less
provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the
Beneficiary.
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee
from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing
this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate paragraph: “The

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's
written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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[Note: Procuring Entities are advised to use Performance Security—Unconditional Demand Bank Guarantee
instead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring
Entity/ Date: [Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [[/nsert name and address of place of issue, unless indicated in the letter head]

1.

By this Bond as Principal (hereinafter called “the
Contractor”) and ] as Surety
(hereinafter called “the Surety”), are held and firmly bound unto ] as Obligee
(hereinafter called “the Procuring Entity”) in theamountof for the payment of which sum

well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly
ands everally, firmly by these presents.

2 WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of,

20 , for in accordance with the documents, plans, specifications, and
amendments thereto, which to the extent here in provided for, are by reference made part hereof and are herein
after referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void,
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in
the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean
the total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly
paid by Procuring Entity to Contractor; or

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

4  The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and
assigns of the Procuring Entity.
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these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day

of 20
SIGNED ON on behalf of
By in the capacity of
In the presence of
SIGNED ON on behalf of
By in the capacity of

In the presence of
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FORMNO. 7-ADVANCE PAYMENT SECURITY
[Demand Bank Guarantee| /Guarantor letterhead or SWIFT identifier

code] [Guarantor letterhead o rSWIFT identifier code]
Beneficiary: [Insert name and Address of Procuring
Entity/ Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

1.  Wehave been informed that (herein after called “the Applicant) has entered into Contract
No. dated with the Beneficiary, for the execution of

(herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
() is to be made against an advance payment guarantee.

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ()" upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been

certified for payment, or on the dayof 2 ., whichever is earlier.
Consequently, any demand for payment under this guarantee must be recelved by us at this office on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

' The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency (ies) of the
advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Procuring Entity.

2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring
Entity might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time
extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's written request for such extension,
such request to be presented to the Guarantor before the expiry of the guarantee.”
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FORM NO. 8 - RETENTION MONEY SECURITY
[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring
Entity/ Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.:
[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

L.

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No.
[Insert reference number of the contract] dated with the Beneficiary, for the
execution of [insert name of contract and brief description of Works/ (herein after
called" the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has
been issued under the Contract and the first half of the Retention Money has been certified for payment, and
payment of /insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of [insert amount in figures] ([/insert amount in
words /)" upon receipt by us of the Beneficiary's complying demand supported
by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or show grounds for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited
to the Contractor on its account number at [insert name and address of Applicant's bank].

This guarantee shall expire no later than the................ Day of.......... ,2...°, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /[six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps|

Note: All italicized text (including foot notes) is for use in preparing this form and shall be deleted from the
final product.

YThe Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

2 Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring Entity
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the
guarantee.
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant t
Regulation 13 (24) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case o
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

A NI

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is
conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or

arrangement.
Tender Reference No.: [insert identification
no] Name of the Tender Title/Description: [insert name of the
assignment] to: [insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated___[insert date of notification of award] to furnish
additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of beneficial ownership

Details of all Beneficial Owners % of shares % of voting Whether a person | Whether a
a person rights a person directly or indirectly | person directly
holds in the holds in the holds a right to | or indirectly
company company appoint or remove a | exercises
Directly or member of the board | significant
indirectly of directors of the | influence or
company or an | control over the
equivalent governing | Company
body of the Tenderer | (tenderer) (Yes
(Yes/ No) / No)
Full Name Directly------ Directly......... 1. Having the right to |1. Exercises
- - O S — % | . % of voting appoint a majority | significant
National identity of shares rights of the board of the | - influence or
card number or directors or an | control over
1. | Passport number directl equivalent the Company
Indirectly---------- ;
Personal . o ofvot?ng g}?vernmg boFly of | body of the
Identification Indlrectl};——-— rights the Tenderer: Yes | Company
Number (where | | 77T I e No---- (tenderer)
; of shares 2.1s this right held
applicable) .
directly or| Yes---—-- No--
Nationality indirectly?: -
[D;; Oﬂ;lrth] . 2.1s this
mm/yyyy. Direct............ influence or
Postaladdress | | | | e control
- ) exercised
Residential address ' directly or
Telephone number Indirect............ indirectly?
Email address Direct.........
Occupation or
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Details of all Beneficial Owners % of shares | % of voting Whether a person | Whether a
a person rights a person directly or indirectly | person directly
holds in the holds in the holds a right to | or indirectly
company company appoint or remove a | exercises
Directly or member of the board | significant
indirectly of directors of the | influence or
company or an | control over the
equivalent governing | Company
body of the Tenderer | (tenderer) (Yes
(Yes / No) / No)
profession
Indirect.........
2. | Full Name Directly------ Directly......... 1. Having the right to | 1. Exercises
T % | .. % of voting appoint a majority |  significant
National identity of shares rights of the board of the influence or
card number or directors or an control over
Passport number . equivalent the Company
Indirectly---------- governing body of |  body of the
Personal ) % of voti
Identification Indirectly---- | 709 voting the Tenderer: Yes Company
Number (where | |7 % |mnghts | No---- (tenderer)
applicable) of shares 2. Is. this right held| Yes----- No--
directly or| --
Nationality(ies) indirectly?:
. 2.1s this
Date of birth influence or
[dd/mm/yyyy] Direct............ control
Postaladdress | | | | exercised
- ) directly or
Residential address indirectly?
Telephone number Indirect............
Direct.........
Email address
Occupation or
profession
Indirect.........
3.
e.t
.c

1I) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory
Authority together with other details in relation to contract awards and shall be maintained in the Government Portal,
published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership
Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in line with the
Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is
defined as any information that can be used to distinguish one person from another and can be used to deanonymize
previously anonymous data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person
who in relation to the company:
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(a) holds at least ten percent of the issued shares in the company either directly or indirectly;
(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;
(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.

Name of the Tenderer. ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person

duly authorized to sign the Tender]

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender]
Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown
above]

Date this ....................... [insert date of signing] day of...................... [Insert month], [insert year]

Bidder Official Stamp
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